

INTERNATIONAL ULTRAVIOLET EXPLORER OBSERVATORY OPERATIONS

FINAL REPORT

Prepared for
NATIONAL AERONAUTICS AND SPACE ADMINISTRATION
Goddard Space Flight Center
Greenbelt, Maryland

CONTRACT NAS 5-28787

NOVEMBER 1986

(NASA-CR-180775) INTERNATIONAL ULTRAVIOLET
EXPLORER OBSERVATORY OPERATIONS Final Report
(Computer Sciences Corp.) 120 p CSCI 12B

N88-28708

G3/66

Unclas
0064387

CSC

COMPUTER SCIENCES CORPORATION

INTERNATIONAL ULTRAVIOLET EXPLORER

OBSERVATORY OPERATIONS

CONTRACT NAS5-28787

FINAL REPORT

Prepared for

GODDARD SPACE FLIGHT CENTER

By

COMPUTER SCIENCES CORPORATION

Under

Contract NAS5-28787

PREFACE

This volume contains the Final Report for the International Ultraviolet Explorer (IUE) Observatory Operations contract, NAS5-28787. The report summarizes the activities of the IUE Observatory over the 13-month period from November 1985 through November 1986 and is arranged in sections according to the functions specified in the Statement of Work (SOW) of the contract. In order to preserve numerical correspondence between the technical SOW elements specified by the contract and the sections of this report, project management activities (SOW element 0.0) are reported here in Section 7, following the reports of technical SOW elements 1.0 through 6.0. Routine activities have been summarized briefly whenever possible; statistical compilations, reports, and more lengthy supplementary material are contained in the Appendices.

TABLE OF CONTENTS

Introduction	1
<u>Section 1 - IUE Data Management Center Operations. . .</u>	2
1.1 Management	2
1.2 Data Products	2
1.3 Data Base	3
1.4 Data Distribution	3
1.5 Maintenance and Supplies	3
1.6 User Support	4
1.7 Implementation of Long-Range Plans	4
<u>Section 2 - SI Calibration and Systems Analysis . . .</u>	5
2.1 Management	5
2.2 SI Calibration	5
2.3 Science Operations Control Procedures Support	6
2.4 Systems Analyses	6
2.5 SI Calibration and Systems Analyses Software.	7
2.6 Implementation of Long-Range Plans	7
<u>Section 3 - Telescope Scheduling and Operations . . .</u>	8
3.1 Management	8
3.2 Telescope Scheduling	8
3.3 Telescope Operations	8
3.4 Quality Assurance	9
3.5 Implementation of Long-Range Plans	10
<u>Section 4 - Image Processing and Software Support . .</u>	11
4.1 Management	11
4.2 Image Processing	11
4.3 Software Support	12
4.4 Guest Observer Support	12
4.5 Analysis and Development: Enhancement Studies	12
4.6 Implementation of Long-Range Plans	12
<u>Section 5 - GSFC Regional Data Analysis Facility Support</u>	14
5.1 Management	14
5.2 Operations	14
5.3 Software Maintenance	15
5.4 Analysis and Software Development	15
5.5 Facility Maintenance and Supplies	15
5.6 Implementation of Long-Range Plans	15

TABLE OF CONTENTS (Cont'd)

Section 6 - Long-Range Planning Activities Support

6.1	Management	16
6.2	Mission Documentation Planning	16
6.3	Operations Augmentations Planning	17
6.4	Retroactive Data Enhancements Planning and Analyses	17
6.5	Data Base Preservation and Utilization	17

Section 7 - IUE Observatory Project Management

7.1	Interfaces and Procedures	18
7.2	Observatory Status Reporting Procedures	18
7.3	Participation in Meetings	18
7.4	Overall Coordination	19

Section 8 - New Technology

Appendix A - IUE Data Products Summary

Appendix B - IUE Research Institution Statistics from Proposer Data Base

Appendix C - IUE Principal Investigator Statistics from Proposer Data Base

Appendix D - IUE Science Efficiency

Appendix E - Monthly Progress Report Transmittal Letters

Appendix F - Commendation Letters

LIST OF ABBREVIATIONS

AAS	-	American Astronomical Society
ABG	-	Gyro Body Angles
AIPS	-	Astronomical Image Processing System
ATR	-	Assistant Technical Representative
C&SA	-	Calibration and Systems Analysis
CCD	-	Charge Coupled Device
CCIL	-	Control Center Interactive Language
CDA	-	Condensed Data Archive
CDMS	-	Command and Data Management System (UIT)
CP-R	-	Control Program for Realtime (Sigma-9 operating system)
CPU	-	Central Processing Unit
CRAB	-	Computer Resources Advisory Board
CSC	-	Computer Sciences Corporation
CTR	-	Contractor Task Report (projects cost estimates for the task)
CU	-	University of Colorado
DASS	-	Data Accounting Software Support
DBMS	-	Data Base Management System
DEC	-	Digital Equipment Corporation
DEP	-	Dedicated Experiment Processor (UIT)
DIDL	-	Double Precision Version of Interactive Data Language (IDL)
DMC	-	Data Management Center
DN	-	Data Number (digital pixel value from camera)

DOC	-	Data Operations and Control
DR	-	GSFC Discrepancy Report
DTUTF	-	Digital Tape Unit Test Facility
ECIO	-	Experiment Computer Input/Output
ECOS	-	Experiment Computer Operating System (UIT)
EDS	-	Experiment Display System
EPROM	-	Eraseable Programmable Read Only Memory (UIT)
ESA	-	European Space Agency
ETC	-	Eastern Training Center
FAX	-	Telefacsimile
FES	-	Fine Error Sensor
FITS	-	Flexible Image Transport System
FN	-	Flux Number (photometrically corrected digital pixel value)
FPM	-	Flux Particle Monitor
FSS	-	Fine Digital Sun Sensors (ACS)
FUSE	-	Far Ultraviolet Spectroscopic Explorer
GBF	-	GSFC Browse File
GMT	-	Greenwich Mean Time
GO	-	Guest Observer
GOTL	-	Guest Observer Target List
GSA	-	General Services Administration
GSFC	-	Goddard Space Flight Center
HRS	-	High Resolution Spectrograph
IADAF	-	Interactive Astronomical Data Analysis Facility
IDL	-	Interactive Data Language

IGSE	-	Instrument Ground Support Equipment (UIT)
I/O	-	Input/Output
IPC	-	Image Processing Center
IPL	-	Image Processing Log
IPS	-	Image Processing Support, or Image Processing Specialist
IRAF	-	Interactive Data Reduction and Analysis Facility
IRAS	-	Infrared Astronomical Satellite
ITF	-	Intensity Transfer Function
IUE	-	International Ultraviolet Explorer
IUEAIMS	-	IUE Automated Information Management System
IUEPROP	-	IUE Proposer Data Base System
IUESIPS	-	IUE Spectral Image Processing System
JCL	-	Job Control Language
JPL	-	Jet Propulsion Laboratory
JSC	-	Johnson Space Center
KSC	-	Kennedy Space Center
LAN	-	Local Area Network
LASP	-	Laboratory for Astronomy and Solar Physics
LBLS	-	Line-by-line Spatially Resolved Spectral File
LED	-	Light-emitting Diode
LWLA	-	Long Wavelength Large Aperture
LWP	-	Long Wavelength Prime Camera
LWR	-	Long Wavelength Redundant Camera
LWSA	-	Long Wavelength Small Aperture
MEHI	-	Merged High Dispersion Spectral File

MELO	-	Merged Low Dispersion Spectral File
MSFC	-	Marshall Space Flight Center
NASA	-	National Aeronautics and Space Administration
NOAO	-	National Optical Astronomy Observatory
NRAO	-	National Radio Astronomy Observatory
NSESCC	-	NASA Space & Earth Sciences Computing Center
NSSDC	-	National Space Science Data Center
OBC	-	On-board Computer
OCC	-	Operations Control Center
OD	-	Operations Director (GSFC)
ODD	-	Optical Data Digitizer (Finder Fields)
PBI	-	Photometrically Corrected Byte Image
PBX	-	Private Branch Exchange
PDL	-	Program Design Language
PHCAL	-	Photometric Calibration Program Identification
PI	-	Principal Investigator, or Photometrically Corrected Halfword Image
POCC	-	Payload Operations Control Center
POD	-	Project Operations Director
POT	-	Preplanned Operations Tape
PPMR	-	Production Processing Modification Report
PROC	-	Procedure
PROM	-	Programmable Read Only Memory (UIT)
PS	-	Payload Specialist
Pt-Ne	-	Platinum-Neon (wavelength calibration lamp)
PW	-	Photowrite

QC	-	Quality-Control
RA	-	Resident Astronomer
RAD	-	Rapid Access Device (disk on Sigma computers)
RDAF	-	Regional Data Analysis Facility
RI	-	Raw IUE Image (Unprocessed)
S/C	-	Spacecraft
SCAMA	-	Switching, Conferencing, and Monitoring Arrangement
SCRIPTS	-	Observing Specifications
SDAS	-	Science and Data Analysis System of STScI
SEC	-	Secondary Emission Conduction Vidicon Tube (Camera)
SEID	-	Spacelab Experiment Interface Device (UIT)
SERC	-	Science and Engineering Research Council of the UK
SI	-	Scientific Instrument
S/N	-	Signal to Noise Ratio
SOC	-	Science Operations Center
SPAN	-	Space Physics Analysis Network
STScI	-	Space Telescope Science Institute
SWLA	-	Short Wavelength Large Aperture
SWP	-	Short Wavelength Prime (Camera)
SWR	-	Short Wavelength Redundant (Camera)
SWSA	-	Short Wavelength Small Aperture
TC	-	Transfer Characteristic
TFLOOD	-	Tungsten-flood
THDA	-	Camera Head Amplifier Temperature
TOC	-	Telescope Operations Center
TS&O	-	Telescope Scheduling and Operations

TSSF	-	Tape Staging and Storage Facility
UC	-	Users' Committee
UIT	-	Ultraviolet Imaging Telescope
US1	-	NASA IUE Observing Shift 1
US2	-	NASA IUE Observing Shift 2
UV	-	Ultraviolet
UVC	-	UV Image Converter (Camera)
UVF	-	UV Flood Lamp
UVFLOOD	-	UV Flood Lamp
VILSPA	-	Villafranca del Castillo, Spain
VIPS	-	VILSPA Image Preprocessing System
WNRC	-	Washington National Records Center
WPS	-	NASA Wallops Flight Facility, Wallops Island, Virginia
XDS	-	Xerox Data Systems

INTRODUCTION

The fundamental operational objective of the International Ultraviolet Explorer (IUE) program is to translate competitively selected observing programs into IUE observations, to reduce these observations into meaningful scientific data, and then to present these data to the Guest Observer in a form amenable to the pursuit of scientific research. The IUE Observatory is key to this objective since it is the central control and support facility for all science operations functions within the IUE Project.

In carrying out the operation of this facility, CSC coordinated and provided a number of complex functions beginning with telescope scheduling and operation, proceeding to data processing, and ending with data distribution and scientific data analysis. In support of these critical-path functions, a number of other significant activities were also provided, including scientific instrument calibration, systems analysis, and software support.

The contract period was from November 1, 1985 to November 29, 1986. The work performed constitutes the ongoing activities of the IUE Observatory and is expected to be continued under the follow-on IUE Observatory Operation contract NAS5-29375.

SECTION 1 - IUE DATA MANAGEMENT CENTER OPERATIONS

The IUE Data Management Center (DMC) managed, monitored, and distributed the scientific output products of the IUE astronomical observatory and provided support for the IUE proposal review process. The DMC also provided user support in the form of Guest Observer travel reimbursement, and travel, logistical, and technical support for meetings of IUE advisory groups. Through the IUE Hardcopy Facility (HCF) it provided the management, production, and quality control functions required for the creation of the IUE scientific film products.

1.1 MANAGEMENT

The DMC, HCF, and user-support task leaders and technical supervisors established and implemented formal and informal interface channels and procedures to ensure efficient and effective working relationships and overall coordination of effort relating to the data management element of the SOW. This included the creation and distribution of the weekly data status graphs and tables and regular attendance by the CSC IUE Deputy Project Manager or his representative at the weekly NASA/CSC IUE Project meetings. Additional reports and meetings were accommodated on an as-needed basis.

1.2 DATA PRODUCTS

A compilation of IUE data production statistics is contained in Appendix A.

IUE data tapes were received, entered into the appropriate log books, and distributed to their assigned areas. Quick-look (raw image), processed-image, and VILSPA-image photowrite film products were generated in a coordinated fashion using Photowrite Systems 2 or 3. Photowrite contact prints were generated using the Miller-Holzwarth printing equipment.

ORIGINAL PAGE IS
OF POOR QUALITY

CalComp plots were logged in and distributed after plotting and quality control checking were performed by image processing support personnel. Magnetic tapes and corresponding listings containing the standard IUE Observatory logs were generated and distributed according to an approved milestone schedule. Photowrite film prints were mounted in viewgraph frames, labeled, and, when releasable, placed in the Observatory Browse File.

Ten volumes of the IUE observing scripts were photocopied, sent for microfiching, and indexed.

1.3 DATA BASE

Daily entry and quality control of observation information, image processing information, and product completion dates were performed. These data were merged into the IUE data base twice a week. MARK IV reports using the IUE data base were generated for use by CSC and GSFC personnel.

1.4 DATA DISTRIBUTION

Packages containing GO data products were shipped weekly. Archive tapes, photowrite film sheets, and MARK IV listings were staged and delivered to NSSDC. Completed observatory log products were sent to ESA and SERC, and copies of the standard GSFC PHCAL data products were sent to the ESA Observatory Controller. Boxes of tapes were sent to, or recalled from, storage at the WNRC as necessary.

1.5 MAINTENANCE AND SUPPLIES

The observatory petty cash fund was used to obtain GSFC-authorized supplies for the IUE Observatory. Scheduled preventive maintenance and nonscheduled remedial maintenance support was provided for the two Photowrite systems, the contact printing equipment, the photolab hardware systems, and the Lektriever Browse File equipment. As necessary, photowrite system software recommendations were coordinated with other operational areas of the observatory.

1.6 USER SUPPORT

Travel support for limited numbers of authorized Guest Observers was provided. Travel support for the IUE Users' Committee, Peer Review panel, and Long-Range Planning Committee members was provided, as was meeting support for the IUE Users' Committee meetings, IUE Three-Agency meetings, IUE Long-Range Planning Committee meetings, and IUE Peer Review meetings held at GSFC. For the Users' Committee and Three-Agency meetings, technical meeting records were compiled and published, and for the IUE Peer review meetings, clerical support was provided. In support of the Peer Review process, the computerized data base of proposers was maintained, with updates added at each new observing episode. MARK IV reports using this data base were generated for use by project personnel. Statistical reports summarizing institutional and principal investigator involvement with IUE by episode are contained in Appendices B and C.

1.7 IMPLEMENTATION OF LONG-RANGE PLANS

The DMC supported the implementation of new capabilities and operational and procedural changes developed under the Long-Range Planning effort (Section 6) as they applied to DMC activities.

SECTION 2 - SI CALIBRATION AND SYSTEMS ANALYSIS

The SI Calibration and Systems Analysis (C&SA) group provided support in the calibration of, development of control procedures for, and analysis of, the scientific instruments on board the IUE. It also provided IUE experience in science operations, data analysis, software development, and hardware support to the design, operation, and analysis of current and future space astronomy missions.

2.1 MANAGEMENT

The task leaders and technical supervisors established and implemented formal and informal interface channels and procedures to ensure efficient and effective working relationships and overall coordination of effort relating to the calibration and systems analysis element of the SOW. This included the regular attendance by the CSC IUE Deputy Project Manager or his representative at the weekly NASA/CSC IUE Project meetings and participation by technical personnel in IUE Three-Agency meetings, Calibration Coordination Committee meetings, and IUE Users' Committee meetings.

2.2 SI CALIBRATION

Observations were planned, conducted, and analyzed to perform the photometric calibration of the scientific instrument. These included data for obtaining new absolute calibrations and spectra for monitoring the sensitivities and absolute calibrations of all three operational cameras (SWP, LWR, LWP). Observations were also planned, conducted, and analyzed to perform the calibrations relating to wavelength determination and target acquisition. Data bases on the variation of dispersion constants, on records of wavelength calibration data products, and on maneuvering, maneuver errors, and telescope focus were updated and maintained.

2.3 SCIENCE OPERATIONS CONTROL PROCEDURES SUPPORT

Support was provided for the procedures for control and calibration of the IUE telescope, spectrographs, cameras, and FES. Continuing efforts were made to identify areas of possible improvement to enhance efficiency and reliability. Continuing support was provided for the maintenance, analysis, and enhancement of the scientific data handling system and the EDS, including the identification of the existence and impact of system software deficiencies.

2.4 SYSTEMS ANALYSES

Records of maneuvers and monthly analysis of maneuver errors were provided. Gyro scale factors were redetermined as necessary. Task personnel developed test plans to analyze S/C maneuvering and guidance accuracy following modifications to the two-gyro plus FSS flight software. Test results were analyzed and the impact or improvement in telescope pointing and slewing accuracy determined. These tests provided important data for the first stages of the one-gyro system development.

The performance of the components of the scientific instrument (telescope, FES, spectrographs, and cameras) was analyzed. Statistics on daily peak radiation levels were compiled.

Scientific analyses of data and operations were provided as appropriate. Support was provided to ongoing and future space astronomy experiments through IUE experience in spacecraft operations, data analysis, and software and hardware development. Specific areas supported include UIT software/hardware development, FUSE/LYMAN ground-system requirements analysis, gamma-ray astronomy mission planning and data analysis, and infrared-source cataloging.

2.5 SI CALIBRATION AND SYSTEMS ANALYSES SOFTWARE

Support was provided for developing and maintaining the software required for SI calibration and systems analysis.

2.6 IMPLEMENTATION OF LONG-RANGE PLANS

The SI C&SA group supported the implementation of new capabilities and operational and procedural changes developed under the Long-Range Planning Effort (Section 6) as they applied to SI C&SA activities.

SECTION 3 - TELESCOPE SCHEDULING AND OPERATIONS

The Telescope Scheduling and Operations (TS&O) group provided the planning and scheduling of IUE observations and the operation of the IUE scientific instrument in support of Guest Observer science programs. It also provided expert technical advice to the IUE project in the analysis of the feasibility of Guest Observer proposals and special requests.

3.1 MANAGEMENT

The task leader and technical supervisor established and implemented formal and informal interface channels and procedures to ensure efficient and effective working relationships and overall coordination of efforts relating to the telescope scheduling and operation element of the SOW. This included the regular attendance by the CSC IUE Deputy Project Manager or his representative at the weekly NASA/CSC IUE Project meetings and participation by technical personnel in IUE Three-Agency meetings, IUE Users' Committee meetings, and meetings with the GSFC IUE Project Operations Director and with Operations Control Center personnel. Additional reports and meetings were accommodated on an as-needed basis.

3.2 TELESCOPE SCHEDULING

Extensive pre-visit planning and consultation with Guest Observers was provided in order to develop efficient telescope-time schedules. This activity became increasingly more difficult as spacecraft constraints became tighter and observing programs more complex. Telescope-time schedules, once generated, were distributed and updated as necessary. Target lists were maintained, and skymaps and Prelanned Operation Tapes were prepared regularly in support of the planning activities.

3.3 TELESCOPE OPERATIONS

The TOC was operated by Resident Astronomers and Telescope Operators in support of Guest Observer programs, discretionary time programs, and calibration, maintenance, and engineering test

programs. As necessary, the scientific instrument was operated during VILSPA shifts which ESA was unable to support due to contingency situations. This included 8 days during September 1986 when the VHF command antenna at VILSPA was being overhauled. Continuing efforts were provided to assist Guest Observers in interpreting their data by explaining the details of the spacecraft instrumentation and data analysis procedures.

Technical feasibility reviews were provided to the IUE Project for all observing and archival research proposals, including the many hundreds received in response to the annual announcements of opportunity and the discretionary time proposals received at other times. Additional reviews were provided as special circumstances arose, due to more restrictive power-negative operations and LWR camera use.

Continuing efforts were made to minimize time losses to science operations and to upgrade telescope operations. New observing techniques and operational procedures were developed to circumvent changed S/C performance characteristics of the two-gyro plus FSS control system. Observing efficiency with the two-gyro plus FSS control system is virtually identical to that of the former three-gyro system.

Support was provided for developing and maintaining the software required for operations analysis and planning.

Task personnel worked closely with OCC staff to effect a smooth transition of normal operational support to the Wallops Island, Virginia, tracking station.

A statistical summary of IUE science observation efficiency is contained in Appendix D.

3.4 QUALITY ASSURANCE

Quality assurance and verification were provided for all TOC records and logs, including observing schedules, observing scripts, manual entries to image header records, maneuver records, handover records, observing logs, and other critical information items.

3.5 IMPLEMENTATION OF LONG-RANGE PLANS

The TS&O group supported the implementation of new capabilities and operational and procedural changes developed under the Long-Range Planning effort (Section 6) as they applied to TS&O activities.

SECTION 4 - IMAGE PROCESSING AND SOFTWARE SUPPORT

The Image Processing and Software Support (IP&SS) group operated the IUE Image Processing Control Center and provided maintenance, enhancement, and configuration control for IUE Observatory software including the IUE Spectral Image Processing System, the IUE Automated Information Management System, and the IUE Observatory Scheduling Software. It also provided scientific analysis, image-processing related support to Guest Observers, and coordination of data exchange among the NASA, ESA, and SERC IUE Projects and the NSSDC.

4.1 MANAGEMENT

The task leaders and technical supervisors established and implemented formal and informal interface channels and procedures to ensure efficient and effective working relationships and overall coordination of efforts relating to the image processing and software support element of the SOW. This included the regular attendance by the CSC IUE Deputy Manager or his representative at the weekly NASA/CSC IUE Project meetings and participation by technical personnel in IUE Three-Agency meetings and IUE Users' Committee meetings. Additional reports and meetings were accommodated on an as-needed basis.

4.2 IMAGE PROCESSING

The Image Processing Center was operated to provide routine production processing of current IUE images, approved archival-image reprocessing, reprocessing of images affected by operational problems, and special tests for IPC and other observatory areas.

Routine quality assurance operations were performed on all image processing output products, including CalComp plots, Guest Observer and archive tapes, and all hand-kept records within the IPC. The impact of approved observing programs on image processing activities was assessed as necessary, and priority processing was coordinated as appropriate.

4.3 SOFTWARE SUPPORT

Maintenance, enhancement, and change control were provided for the IUESIPS software, the IUE Observatory scheduling software, and the IUEAIMS software, and general software support was provided to other areas of the observatory as needed. An electronic mail link using the BITNET network was established between GSFC and VILSPA and between GSFC and SERC. New software was written to format a new version of the VILSPA data bank into a data base compatible with IUEAIMS. The NASA IUE Newsletter mailing list was transferred to the GSFC mailroom's Automated Addressing System. Extensive interfaces were maintained with ESA and SERC to support data exchange activities.

4.4 GUEST OBSERVER SUPPORT

Guest Observer support was provided through the preparation and distribution of documentation describing image processing software and standard procedures, consultation with Guest Observers, and special processing services as approved by GSFC.

4.5 ANALYSIS AND DEVELOPMENT: ENHANCEMENT STUDIES

Scientific analysis of IUE data and the development of new techniques designed to improve the usefulness of reduced data were provided. Specific areas of accomplishment include the further development of ITF analysis techniques, advances in understanding resseau motion and spectral format registration errors, and progress toward the correction of high-dispersion order overlap. Interfaces with other areas of the IUE Observatory and with VILSPA were maintained and utilized to coordinate activities.

4.6 IMPLEMENTATION OF LONG-RANGE PLANS

The IP&SS group supported the implementation of new capabilities and operational and procedural changes developed under the Long-Range Planning effort (Section 6) as they applied to IP&SS activities. In particular, significant effort was devoted to the development and specification of requirements for relocating IPC

functions from the Sigma-9 computer to a VAX 8300 computer. The document International Ultraviolet Explorer Advanced Spectral Image Processing System Requirements Specification was completed, and work on the preliminary design of the new system, based on the established requirements, was initiated.

SECTION 5 - GSFC REGIONAL DATA ANALYSIS FACILITY SUPPORT

The Regional Data Analysis Facility (RDAF) was operated to provide IUE users ready access to reliable, uniform software and procedures for analyzing IUE data. The RDAF group provided user assistance and consultation, software maintenance, analysis and software development, and hardware maintenance support.

5.1 MANAGEMENT

The task leader and technical supervisor established and implemented formal and informal interface channels and procedures to ensure efficient and effective working relationships and overall coordination of efforts relating to the RDAF element of the SOW. This included the regular attendance by the CSC IUE Deputy Project Manager or his representative at the weekly NASA/CSC IUE Project meetings and participation by technical personnel in IUE Users' Committee meetings. Additional reports and meetings were accommodated on an as-needed basis.

5.2 OPERATIONS

Normal scheduling of users was provided on a continuing basis as requests were received, with careful coordination of the visitors' schedules and need for terminal time, disk storage space, tape input/output, instruction and advice. User support in the form of training, supervision, advice, scientific consultation, software development, and data input/output operations was provided to close to 120 different users, involving more than 180 visits by non-local scientists. More than 3,000 spectral files were retrieved from the Condensed Data Archives for RDAF users. An additional 3000 extracted spectral files on magnetic tape were sent to astronomers on request, a new capability developed during this contract period. Special assistance was provided to several long-term visitors, and support for remote usage was provided. The remote mode has been used successfully by a number of users.

5.3 SOFTWARE MAINTENANCE

Maintenance and change control of RDAF software and data bases were provided according to established procedures involving the RDAF User Problem Reports, Software Modification Reports, and Software Review Meetings. These activities encompassed user-generated software, facility-generated software, software provided by the RDAF at the University of Colorado, and access to the IUE Condensed Data Archives and merged log. Data bases supported include the IUE Merged Log, the IUE Standard-Star Catalog, the GSFC Catalog of IUE Fluxes, the Kurucz flux models, the IUESIPS configuration control entries, an IUE data analysis reference list, and various IUE calibration tables.

5.4 ANALYSIS AND SOFTWARE DEVELOPMENT

Analysis and development of new software, procedures, and data bases to extend the capabilities of the RDAF were provided by the RDAF staff. This included the installation of about 16 new procedures, 62 improved procedures, and 43 additional procedures modified to run under a new version of IDL. A new version of IDL was installed which permits use of double-precision computations and several new capabilities. The new IUE Reference Data Base was installed and upgraded. Preliminary work was performed to convert the RDAF procedures to run on a VAX computer. Work continued on conversion of IUESIPS routines to the VAX computer.

5.5 FACILITY MAINTENANCE AND SUPPLIES

Routine maintenance and minor repairs and supplies were procured for the RDAF through a petty cash fund. All such expenditures were made with GSFC approval.

5.6 IMPLEMENTATION OF LONG-RANGE PLANS

The RDAF group supported the implementation of new capabilities and operational and procedural changes developed under the Long-Range Planning effort (Section 6) as they applied to RDAF activities.

SECTION 6 - LONG-RANGE PLANNING ACTIVITIES SUPPORT

CSC provided support to the long-range planning effort of the IUE Observatory, including the performance of analyses and trade-off studies and the development and implementation of new capabilities. This effort encompassed the planning of changes in response to changing observatory requirements and preparation for the eventual end of the IUE mission.

6.1 MANAGEMENT

The task leader and technical supervisor established and implemented formal and informal interface channels and procedures to ensure efficient and effective working relationships and overall coordination of efforts relating to the long-range planning element of the SOW. This included the regular attendance by the CSC IUE Deputy Project Manager or his representative at the weekly NASA/CSC IUE Project meetings and participation by technical personnel in IUE Three-Agency meetings, IUE Users' Committee meetings, NASA IUE Long-Range Planning Working Group meetings, and IUE Three-Agency Long-Range Planning Committee meetings. Additional reports and meetings were accommodated on an as-needed basis.

6.2 MISSION DOCUMENTATION PLANNING

Efforts were continued in defining the material needed to fully document the acquisition and processing of IUE science data over the course of the mission. This activity is part of the crucial effort of creating, collecting, and preserving critical documents that will be needed by research scientists at the end of the IUE mission.

6.3 OPERATIONS AUGMENTATION PLANNING

CSC continued its planning for the implementation of new or modified IUE operational capabilities as necessitated by changing spacecraft constraints and operational status in order to maintain IUE's observing flexibility and efficiency. In particular, CSC continued to evaluate spacecraft performance and operational constraints under the two-gyro/Fine Sun Sensor control system to determine the effects of these factors on the long-range scheduling of observations.

6.4 RETROACTIVE DATA ENHANCEMENTS PLANNING AND ANALYSES

CSC continued to plan and evaluate various alternatives associated with the implementation of an IUE image processing capability on a VAX computer. These efforts included the definition of an appropriate system architecture based on a VAX 8300 and the performance of trade-off analyses relating to the selection of an image-display device and a high-level command language environment. Operational concepts were developed and the system was sized so that reprocessing of the IUE data archives will be possible as well as processing of new or current IUE images.

6.5 DATA BASE PRESERVATION AND UTILIZATION

CSC continued to collect information relevant to the modernization of the IUE archives and enhancement of the data base contents needed to better document IUE data for its long-term use.

ORIGINAL PAGE IS
OF POOR QUALITY

SECTION 7 - IUE OBSERVATORY PROJECT MANAGEMENT

CSC IUE Observatory Project Management provided the overall project control and administration necessary to operate, coordinate, and monitor the diverse elements of the IUE Observatory, including both onsite technical activities and offsite financial management and reporting activities.

7.1 INTERFACES AND PROCEDURES

Project management established, implemented, and maintained interfaces and the procedures governing them in the areas of CSC interfacing with NASA, CSC interfacing with Guest Observers and other scientists, CSC interfacing with external agencies and enterprises as they relate to the project, and CSC internal interfacing.

7.2 OBSERVATORY STATUS REPORTING PROCEDURES

Project management established and implemented all necessary reporting procedures and compiled, produced and distributed the monthly project progress reports. Project management approved all financial reports issued by CSC in relation to the project, coordinated the generation of unscheduled (as-needed) reports, and compiled the contract Final Report. A compilation of contract highlights taken from the monthly progress report transmittal letters is contained in Appendix E.

7.3 Participation in Meetings

Project management participated in regularly scheduled and as-needed formal and informal meetings relating to the project work. The CSC IUE Deputy Project Manager or his representative participated in the weekly NASA/CSC IUE Project meetings, and project management coordinated the participation by technical personnel in those and other meetings, such as the IUE Three-Agency meetings and IUE Users' Committee meetings.

7.4 OVERALL COORDINATION

Project management provided the overall coordination required to ensure the maintenance of smooth interfaces and efficient working relationships among the various elements of the CSC IUE Project by means of biweekly staff meetings and frequent informal contact.

A compilation of commendations received by CSC IUE project personnel is contained in Appendix F.

SECTION 8 - NEW TECHNOLOGY

There were no reportable items developed under the new technology clause of this contract.

ORIGINAL PAGE IS
OF POOR QUALITY

APPENDIX A - IUE DATA PRODUCTS SUMMARY

ORIGINAL PAGE IS
OF POOR QUALITY

APPENDIX A - IUE DATA PRODUCTS SUMMARY

In the following tabular data, summary statistics of IUE image acquisition and processing are presented as calculated by the IUEAIMS program ACT. For this compilation, Period 1 is defined as the date of launch (January 26, 1978) through October 31, 1985. Period 2 covers the period of this contract, November 1, 1985 through November 29, 1986. Total numbers are the sum of Period 1 and Period 2 and hence are cumulative since launch.

ORIGINAL PAGE IS
OF POOR QUALITY

ACCOUNTING SUMMARY

PERIOD 1-78/ 26 TO 85/304
PERIOD 2-85/305 TO 86/333

LONG WAVELENGTH SPECTRA AND IMAGES TAKEN
HIGH DISPERSION

PERIOD	NO. SPECTRA					NO. IMAGES					
	TAKEN	CRI	DNP	LOST	REQ	CRI	DNP	LOST	DOUBLE	TAKEN	REQ
PERIOD 1	6492	233	0	2	6490	231	0	2	4	6488	6486
PERIOD 2	649	0	0	0	649	0	0	0	1	648	648
TOTAL	7141	233	0	2	7139	231	0	2	5	7136	7134

SHORT WAVELENGTH SPECTRA AND IMAGES TAKEN
HIGH DISPERSION

PERIOD	NO. SPECTRA					NO. IMAGES					
	TAKEN	CRI	DNP	LOST	REQ	CRI	DNP	LOST	DOUBLE	TAKEN	REQ
PERIOD 1	6158	203	0	2	6156	197	0	2	6	6152	6150
PERIOD 2	671	1	0	0	671	1	0	0	1	671	671
TOTAL	6829	204	0	2	6827	198	0	2	7	6823	6821

ORIGINAL PAGE IS
OF POOR QUALITY

LONG WAVELENGTH SPECTRA AND IMAGES TAKEN
LOW DISPERSION

PERIOD	NO. SPECTRA						NO. IMAGES				
	TAKEN	CRI	DNP	LOST	REQ	DNP	LOST	DOUBLE	TAKEN	REQ	
PERIOD 1	11638	132	0	15	11623	125	0	11	1870	9768	9757
PERIOD 2	1453	0	0	0	1453	0	0	0	105	1348	1348
TOTAL	13091	132	0	15	13076	125	0	11	1975	11116	11105

SHORT WAVELENGTH SPECTRA AND IMAGES TAKEN
LOW DISPERSION

PERIOD	NO. SPECTRA					NO. IMAGES					
	TAKEN	CRI	DNP	LOST	REQ	CRI	DNP	LOST	DOUBLE	TAKEN	REQ
PERIOD 1	12734	162	0	12	12722	151	0	11	1702	11032	11021
PERIOD 2	1424	1	0	0	1424	1	0	0	92	1331	1331
TOTAL	14158	163	0	12	14146	152	0	11	1794	12363	12352

ORIGINAL PAGE IS
OF POOR QUALITY

PERIOD	TOTAL SPECTRA TAKEN													
	ALL SPECTRA						TOTAL IMAGES TAKEN							
	LONG		SHORT		HI	LOW		HI	LOW		HI	LOW		
PERIOD 1	18130	18892	12650	24372	37022	436	294	730	0	0	0	4	27	31
PERIOD 2	2102	2095	1320	2877	4197	1	1	2	0	0	0	0	0	0
TOTAL	20232	20987	13970	27249	41219	437	295	732	0	0	0	4	27	31
PERIOD	TOTAL IMAGES TAKEN													
	ALL IMAGES						DHP						LOST	
	FES		DOUBLE		HI	LOW		HI	LOW		HI	LOW		
PERIOD 1	522	3582	12640	20800	33440	33962	428	276	704	0	0	0	4	22
PERIOD 2	78	199	1319	2679	3998	4076	1	1	2	0	0	0	0	0
TOTAL	600	3781	13959	23479	37438	58038	429	277	706	0	0	0	4	22

ORIGINAL PAGE IS
OF POOR QUALITY

TOTAL COMPUTER PROCESSING REQUIREMENTS

PERIOD	SPECTRA						IMAGES						
	CRI	HI	LOW	HI+LOW	SHORT	LONG	CRI	HI	LOW	HI+LOW	SHORT	LONG	FES
PERIOD 1	730	12646	24345	36991	18878	18113	704	12636	20778	33414	17171	16243	508
PERIOD 2	2	1320	2877	4197	2095	2102	2	1319	2679	3998	2002	1996	78
TOTAL	732	13966	27222	41188	20973	20215	706	13955	23457	37412	19173	18239	586

TOTAL COMPUTER PROCESSING COMPLETED
LOW DISPERSION

PERIOD	SPECTRA			IMAGES		
	CRI	SHORT	LONG	REDO COMP	DOUBLES	TOTAL PROC
PERIOD 1	294	12685	11587	1143	3549	20723
PERIOD 2	1	1449	1476	184	213	2712
TOTAL	295	14134	13063	1439	3762	23435

NOTE THAT ALL REDO TOTALS USE ACTUAL VALUES FROM DATA BASE HOWEVER, REDO C FOR PERIODS 1 AND 2 ARE A MAXIMUM OF ONE PER SPECTRA

TOTAL COMPUTER PROCESSING COMPLETED
HIGH DISPERSION

PERIOD	SPECTRA			IMAGES		
	CRI	SHORT	LONG	REDO COMP	DOUBLES	PROCESSED
PERIOD 1	436	6091	6478	2086	10	12559
PERIOD 2	1	729	654	61	2	1381
TOTAL	437	6820	7132	2382	12	13940

ORIGINAL PAGE IS
OF POOR QUALITY

TOTAL COMPUTER PROCESSING COMPLETED

PERIOD	SPECTRA					IMAGES		
	CRI	HIGH	LOW	SHORT	LONG HI+LOW	REDQ C	DOUBL	HI+LOW FES
PERIOD 1	730	12569	24272	18776	18065	36841	3559	33282
PERIOD 2	2	1383	2925	2178	2130	4308	215	4093
TOTAL	732	13952	27197	20954	20195	41149	3774	37375
								585

COMPUTER PROCESSING BACKLOGS

PERIOD	SPECTRA					IMAGES		
	HIGH	LOW	SHORT	LONG	HI+LOW CRI	REDO	HI	LOW FES HI+LOW FES
PERIOD 1	77	73	102	48	150	0	77	55
PERIOD 2	-63	-48	-83	-28	-111	0	-62	-33
TOTAL	14	25	19	20	39	0	15	22
						6		1
								133
								-95
								38

ORIGINAL PAGE IS
OF POOR QUALITY

DATA PRODUCTS SUMMARY

PERIOD 1=78/ 26 TO 85/304
PERIOD 2=85/305 TO 86/333

PHOTOWRITE PRODUCTS (IMAGES)

PERIOD	TAKEN		NOT REQ		REQ		PROCESSED		PRODUCT COMPLETED		BACKLOGS (HI+LOH)		
	HI+LOW	D+C+L	HI+LOW	D+C+L	HI+LOW	HI+LOW	HI	LOW	HI	LOW	HI+LOW	REQ-PC	PC-COM REQ-COM
PERIOD 1	33440	730	32710		12131	20447	32578	12054	20410	32464	132	114	246
PERIOD 2	3998	2	3996		1381	2710	4091	1420	2687	4107	-95	-16	-111
TOTAL	37438	732	36706		13512	23157	36669	13474	23097	36571	37	98	135

CALCOMP PRODUCTS (SPECTRA)

PERIOD	TAKEN		NOT REQ		REQ		PROCESSED		PRODUCT COMPLETED		BACKLOGS (HI+LOW)		
	HI+LOW	D+C+L	HI+LOW	D+C+L	HI+LOW	HI+LOW	HI	LOW	HI	LOW	HI+LOW	REQ-PC	PC-COM REQ-COM
PERIOD 1	37022	761	5292	7107	23862	6990	16940	23930	6991	16957	23948	-68	-18 -86
PERIOD 2	4197	2	1083	1864	1248	240	1001	1241	226	946	1172	7	69 76
TOTAL	41219	763	6375	8971	25110	7230	17941	25171	7217	17903	25120	-61	51 -10

GO TAPE PRODUCTS (SPECTRA)

PERIOD	TAKEN		NOT REQ		REQUIRED		PROCESSED		PRODUCTS COMPLETED		BACKLOGS (TOTAL)		
	HI+LOW	FES	HI+LOW	D+L	HI+LOW	FES	HI+LOW	FES	HI	LOW	FES	REQ-PC	PC-COM REQ-COM
PERIOD 1	37022	522	37544	31	36991	508	37499	36841	507	37348	12564	24264	507 37335 151 13 164
PERIOD 2	4197	78	4275	0	4197	78	4275	4308	78	4386	1378	2920	78 4376 -111 10 -101
TOTAL	41219	600	41819	31	41188	586	41774	41149	585	41734	13942	27184	585 41711 40 23 63

ORIGINAL PAGE IS
OF POOR QUALITY

SPECTRAL PACKAGES

PERIOD	TAKEN		NOT REQ D+L	REQUIRED		PROCESSED		PRODUCTS COMPLETED			BACKLOGS (TOTAL)		
	HI+LOW	FES TOTAL		HI+LOW	FES TOTAL	HI+LOW	FES TOTAL	HI	LOM	FES	RQ-PC	PC-COM	RQ-COM
PERIOD 1	37022	522 37544	31	36991	508 37499	36841	507 37348	12459	24129	507 37095	151	253	404
PERIOD 2	4197	78 4275	0	4197	78 4275	4308	78 4386	1453	2987	78 4518	-111	-132	-243
TOTAL	41219	600 41819	31	41188	586 41774	41149	585 41734	13912	27116	585 41613	40	121	161

ARCHIVE TAPE PRODUCTS (SPECTRA)

PERIOD	TAKEN		NOT REQ D+L	REQUIRED		PROCESSED		PRODUCTS COMPLETED			BACKLOGS (TOTAL)		
	HI+LOW	FES TOTAL		HI+LOW	FES TOTAL	HI+LOW	FES TOTAL	HI	LOM	FES	RQ-PC	PC-COM	RQ-COM
PERIOD 1	37022	522 37544	31	36991	508 37499	36841	507 37348	12387	24163	505 37055	151	293	444
PERIOD 2	4197	78 4275	0	4197	78 4275	4308	78 4386	1526	2972	80 4578	-111	-192	-303
TOTAL	41219	600 41819	31	41188	586 41774	41149	585 41734	13913	27135	585 41633	40	101	141

ORIGINAL PAGE IS
OF POOR QUALITY

APPENDIX B - IUE RESEARCH INSTITUTION
STATISTICS FROM PROPOSER
DATA BASE

APPENDIX B - IUE RESEARCH INSTITUTION STATISTICS FROM
PROPOSER DATA BASE

The following tables list all previous and current institutional sponsors of IUE Principal Investigators. The first table is arranged in alphabetical order by institution name; the second table is arranged according to the IUE episode in which the institution was first involved in a regular IUE research program. In the second table, the last section lists those institutions which have been involved in only Project Scientist's Discretionary Time programs.

Each of the tables presents the following data:

- o Institution name
- o Number of approved programs belonging to PIs from the institution. For regular programs, this is given for each episode. For Project Scientist's Discretionary Time programs, no differentiation by episode is made; the total number of such programs is listed under the heading "OD."
- o Total number of approved programs belonging to PIs from the institution.

Occasionally, an institution's only IUE involvement is via a scientist who has moved to that institution from another where he/she was previously an IUE PI. These cases are marked with an asterisk (*). The specific cases are:

SIXTH EPISODE

J. H. Hecht - from NASA/GSFC to Aerospace Corp.
G. A. Wegner - from Penn. State to Dartmouth College
M. S. Giampapa - from CFA-SAO to NOAO-NSO

SEVENTH EPISODE

J. B. Holberg - from USC-Arizona to Arizona LPL
F. C. Bruhweiler - from CSC to Catholic University

NINTH EPISODE

W. M. Jackson - from Howard Univ. to UC - Davis

ORIGINAL PAGE IS
OF POOR QUALITY

INSTITUTIONS - LISTED ALPHABETICALLY

PAGE 1

ALL INSTITUTIONS	EPISODES	(4/78-5/87)	EPISODE:	1	2	3	4	5	6	7	8	9	OD	TOTALS
*AEROSPACE CORP.									1			1		2
AIR FORCE SPACE DIVISION									1					2
ANGLO-AUSTRALIAN OBS., AUSTRALIA	1													1
APPLIED RESEARCH AND SYSTEMS			1											1
APPLIED RESEARCH CORP.										2	2	6		10
ARECIBO OBS.										1	1			2
*ARIZONA - LPL														6
ARIZONA STATE UNIVERSITY										2	2	4		12
BOSTON UNIVERSITY	1											1		2
BOWLING GREEN UNIVERSITY										2	2			4
BRIGHTON UNIVERSITY												1		1
C. I. D. A. VENEZUELA														1
CALIFORNIA INSTITUTE OF TECHNOLOGY	2									1	1			3
CARNEGIE INSTITUTION, WASHINGTON, D.C.														1
CASE-WESTERN RESERVE UNIVERSITY										4	6	3	2	15
*CATHOLIC UNIVERSITY	2													6
CFA - HARVARD	1									15	18	13	8	108
CFA - SAO										1				1
CFA - S&T CHINA										2				2
CHICAGO-YERKES OBSERVATORY														1
CLEMONSON UNIVERSITY														1
COLUMBIA UNIVERSITY	1													1
COMPUTER SCIENCES CORPORATION										22	15	14	31	136
*DARTMOUTH COLLEGE	2									1	2	2		6
DOMINION ASTROPHYSICAL OBS., CANADA														1
ELECTRO-MAGNETIC APPLICATIONS, INC.														1
FRANKLIN AND MARSHALL COLLEGE	2									1	1	1		3
GEORGE MASON UNIVERSITY														1
GEORGIA STATE UNIVERSITY										1	1	1	4	11
HALE OBSERVATORIES	1													4
HAO-NCAR										1				1
HERZBERG INST. OF ASTROPHYSICS														1
HOWARD UNIVERSITY	1										4		1	1
I.A.F.E., ARGENTINA	1													1
I.A.R., ARGENTINA														2
IMAD-AD-DEAN, INC.														5
INDIANA UNIVERSITY										1	6	4	1	17
IOWA STATE UNIVERSITY										2	1	1		4
JET PROPULSION LABORATORY	1									1	3	5	3	23
JOHNS HOPKINS UNIVERSITY	1									4	7	1	2	42
LEHIGH UNIVERSITY										1	1			9
LOCKHEED CORPORATION	1									3	1	1	1	9
LOS ALAMOS, NEW MEXICO														1
LOUISIANA STATE UNIVERSITY										3	2	2		13

INSTITUTIONS - LISTED ALPHABETICALLY

PAGE 2

ALL INSTITUTIONS	1	2	3	4	5	6	7	8	9	OD	TOTALS
MASSACHUSETTS INSTITUTE TECH.			2	2	1	1			1	2	9
MICHIGAN STATE UNIVERSITY							1			1	2
MIDDLEBURY COLLEGE									1		1
MT. WILSON & LAS CAMPANAS OBS.											1
NASA - AMES RESEARCH CENTER											1
NASA - GODDARD SPACE FLIGHT CENTER	16	10	12	12	15	14	11	11	9	36	147
NASA - JOHNSON SPACE CENTER	2							2	1		2
NASA - MARSHALL SPACE FLIGHT CENTER						1		1			4
NAVAL RESEARCH LABORATORY											3
NEW MEXICO INST. OF MINING AND TECH.											3
NEW YORK UNIVERSITY			2	2	2	2	2	3	4	1	15
NOAO - KPNO		1	1								13
*NOAO - NSO						1	1	2	1	1	6
NORTHWESTERN UNIVERSITY	1										1
NRAO	1					1				1	3
OHIO STATE UNIVERSITY	1		4	1					1	1	12
PENN STATE UNIVERSITY			2	2	2	3	2	2	3	2	18
PRINCETON UNIVERSITY	1		2	3	2	1	1	1	1		13
RICE UNIVERSITY		1	1	1	2	1	2	2	2		11
RUTGERS UNIVERSITY			1	1							2
S M SYSTEMS, INC.				1		1		1			3
SPACE RESEARCH INST., U. S. S. R.		1									1
SPACE TELESCOPE SCIENCE INST.							2	3	6	1	12
ST. MARY'S UNIVERSITY, NOVA SCOTIA		1	1	1							3
STANFORD UNIVERSITY		1	1								2
STRUVE ASTRO. OBS., U.S.S.R.	1	1	1	1	1	3	1	3	1	2	15
SUNY, STONY BROOK	1										1
SYSTEMS AND APPLIED SCIENCES CORP.											2
TATA INST. OF FUND. RESEARCH, INDIA				1	1	1	2	1		1	7
THE CITADEL				1							1
TOKYO ASTRON. OBS., JAPAN	1			1	1			1		1	6
TUFTS UNIVERSITY											3
U. N. A. DE MEXICO	1	1	2	4	4	7	2	5	1	4	32
*UNIVERSITY CALIFORNIA BERKELEY		2	3	3	2	2	4	4	8	2	31
UNIVERSITY CALIFORNIA DAVIS	1	2	3	3	3	2	1	1	1	2	12
UNIVERSITY CALIFORNIA LOS ANGELES			2	3	3	1	1				8
UNIVERSITY CALIFORNIA SAN DIEGO		1	4	5	3	6	3	4	3	3	34
UNIVERSITY CALIFORNIA SANTA CRUZ	1	2	1	1	2	2	4	7	3	2	18
UNIVERSITY OF ARIZONA		1	4	6	2	1	3	3	21	2	25
UNIVERSITY OF CHICAGO											1
UNIVERSITY OF COLORADO											7
UNIVERSITY OF COLORADO-CASA	2	2	6	5	9	14	12	12	13	7	82
UNIVERSITY OF COLORADO-JILA		1	2	6	6	10	15	15	1	4	60
UNIVERSITY OF COLORADO-LASP		1	1	1		3	1	3			10
UNIVERSITY OF DELAWARE											

INSTITUTIONS - LISTED ALPHABETICALLY

PAGE 3

ALL INSTITUTIONS	1	2	3	4	5	6	7	8	9	OD	TOTALS
UNIVERSITY OF DENVER	1										1
UNIVERSITY OF FLORIDA					1	1	1			1	1
UNIVERSITY OF GEORGIA					5	3	4			1	4
UNIVERSITY OF HAWAII	1			2	2	2	1	3	4	1	23
UNIVERSITY OF ILLINOIS		1		1						4	12
UNIVERSITY OF IOWA									1		1
UNIVERSITY OF KENTUCKY					1	1	1	1			4
UNIVERSITY OF KYOTO, KYOTO, JAPAN					1						1
UNIVERSITY OF MARYLAND		4	2	3	3	2	3	4	3		24
UNIVERSITY OF MASSACHUSETTS											1
UNIVERSITY OF MICHIGAN		1	2	3	2	3	1	1	1	3	12
UNIVERSITY OF MINNESOTA	1	1	1	3	3	2	2	1		1	16
UNIVERSITY OF MISSOURI - ST. LOUIS		1	1	1	1	1	1				5
UNIVERSITY OF MONTREAL, CANADA			1				2	2	1		5
UNIVERSITY OF NEBRASKA		1	1		1				2		5
UNIVERSITY OF NEW MEXICO										1	1
UNIVERSITY OF NORTH CAROLINA							1				1
UNIVERSITY OF OKLAHOMA										1	1
UNIVERSITY OF PENNSYLVANIA		1	1		1	1	1	1		3	4
UNIVERSITY OF PITTSBURGH			1								1
UNIVERSITY OF ROCHESTER		2	2	1			2	1	4	1	13
UNIVERSITY OF SOUTHERN CALIFORNIA						2	2	3	1		9
UNIVERSITY OF SOUTHERN CALIFORNIA, AZ											1
UNIVERSITY OF TEL AVIV, ISRAEL	4	3	2	3	4	2	1	3	1	3	22
UNIVERSITY OF TEXAS	1	2	2	2	3	2	2	2			20
UNIVERSITY OF TOLEDO	1				2	2				1	6
UNIVERSITY OF TORONTO	1										1
UNIVERSITY OF TORONTO-SCARBOROUGH C.		2			2						4
UNIVERSITY OF TORONTO-ERINDALE COLL.		1									1
UNIVERSITY OF VICTORIA, CANADA		1		1	1						3
UNIVERSITY OF VIENNA, AUSTRIA											1
UNIVERSITY OF VIRGINIA			1		1		2		1		6
UNIVERSITY OF W. ONTARIO, CANADA		1	2	1	1	2				1	8
UNIVERSITY OF WASHINGTON	1	3	4	4	8	13	11	9	8	1	69
UNIVERSITY OF WISCONSIN	1	7	4	4	3	7	6	5	4	1	42
VANDERBILT UNIVERSITY				2	1	1	1	1	2		7
VILLANOVA UNIVERSITY		1		1	1	4	1	3	3	2	16
W. CONNECTICUT STATE UNIVERSITY						1					1
WASHINGTON STATE UNIVERSITY		1	1				1	1			4
WELLESLEY COLLEGE							1				1
WESLEYAN UNIVERSITY											1
WESTERN KENTUCKY UNIVERSITY	1	1	1	1	1	1	1	1	3		7
WHEATON COLLEGE									1		1
YALE UNIVERSITY											1
YORK UNIVERSITY, CANADA		1								1	2

INSTITUTIONS - LISTED BY EPISODE OF FIRST IUE INVOLVEMENT PAGE 1

FIRST EPISODE	(4/78-3/79)	EPISODE:	1	2	3	4	5	6	7	8	9	OD	TOTALS
ANGLO-AUSTRALIAN OBS., AUSTRALIA	1												1
BOSTON UNIVERSITY	1										1		2
CALIFORNIA INSTITUTE OF TECHNOLOGY	2		8				5	6	1	1		1	34
CFA - HARVARD	2						1						6
CFA - SAO	1		9				15	15	18	13	8	8	108
COLUMBIA UNIVERSITY	1										5		6
DOMINION ASTROPHYSICAL OBS., CANADA	2		1				1	1	1	1		3	13
HALE OBSERVATORIES	1												1
HOWARD UNIVERSITY	1		1				1			4			8
I.A.F.E., ARGENTINA	1												2
JET PROPULSION LABORATORY	1		3				3	1	1	3		1	23
JOHNS HOPKINS UNIVERSITY	1		6				4	4	6	7	5	2	42
LOCKHEED CORPORATION	1						1	3	1	1		1	9
NASA - GODDARD SPACE FLIGHT CENTER	16		10				12	12	15	14	11	9	147
NASA - JOHNSON SPACE CENTER	2											36	2
NORTHWESTERN UNIVERSITY	1												1
NRAO	1												3
OHIO STATE UNIVERSITY	1						1					1	1
PRINCETON UNIVERSITY	2		1				2	1	1	1		1	12
STRUVE ASTRO. OBS., U.S.S.R.	1		1										13
SUNY, STONY BROOK	1												1
TOKYO ASTRON. OBS., JAPAN	1		1				1	3	1	3	1	2	15
U. N. A. DE MEXICO	1						1	1	1	1		1	6
UNIVERSITY CALIFORNIA LOS ANGELES	1		1										7
UNIVERSITY OF ARIZONA	1		2				2	2	4	4	8	2	31
UNIVERSITY OF COLORADO-JILA	1		2				3	6	3	4	3	3	34
UNIVERSITY OF HAWAII	2		2				9	14	12	12	13	7	82
UNIVERSITY OF MINNESOTA	1						5	3	4	3	4	1	23
UNIVERSITY OF TEXAS	1		1				2	2	2	1	1	1	16
UNIVERSITY OF TOLEDO	4		3				3	4	2	3		3	22
UNIVERSITY OF TORONTO	1		2				2	2	2	2	1	3	20
UNIVERSITY OF TORONTO-SCARBOROUGH C.	1											1	6
UNIVERSITY OF WASHINGTON	1		3				8	13	11	9	8	8	69
UNIVERSITY OF WISCONSIN	1		7				3	7	6	5	4	1	42
WESTERN KENTUCKY UNIVERSITY	1		1				1					3	7

INSTITUTIONS - LISTED BY EPISODE OF FIRST IUE INVOLVEMENT PAGE 2

SECOND EPISODE (4/79-3/80)	EPISODE: 1	2	3	4	5	6	7	8	9	OD	TOTALS
AIR FORCE SPACE DIVISION	1	5	6	10	14	22	15	19	14	31	2
COMPUTER SCIENCES CORPORATION	1	1	1	1	1	1	1	1	1	2	136
LEHIGH UNIVERSITY	2	1	1	1	1	1	1	1	1	1	9
NAVAL RESEARCH LABORATORY	1	1	1	1	1	1	1	1	1	1	3
NOAO - KPNO	1	1	1	1	1	1	1	1	1	1	13
RICE UNIVERSITY	1	1	1	1	1	1	1	1	1	1	11
SPACE RESEARCH INST., U. S. S. R.	1	1	1	1	1	1	1	1	1	1	1
ST. MARY'S UNIVERSITY, NOVA SCOTIA	1	1	1	1	1	1	1	1	1	1	2
STANFORD UNIVERSITY	1	1	1	1	1	1	1	1	1	1	3
THE CITADEL	1	1	1	1	1	1	1	1	1	1	7
UNIVERSITY CALIFORNIA BERKELEY	1	1	1	1	1	1	1	1	1	1	32
UNIVERSITY CALIFORNIA SANTA CRUZ	1	1	1	1	1	1	1	1	1	1	8
UNIVERSITY OF CHICAGO	1	1	1	1	1	1	1	1	1	1	18
UNIVERSITY OF COLORADO	1	1	1	1	1	1	1	1	1	1	25
UNIVERSITY OF COLORADO-LASP	1	1	1	1	1	1	1	1	1	1	60
UNIVERSITY OF DELAWARE	1	1	1	1	1	1	1	1	1	1	10
UNIVERSITY OF DENVER	1	1	1	1	1	1	1	1	1	1	1
UNIVERSITY OF ILLINOIS	1	1	1	1	1	1	1	1	1	1	12
UNIVERSITY OF MARYLAND	1	1	1	1	1	1	1	1	1	1	24
UNIVERSITY OF MICHIGAN	1	1	1	1	1	1	1	1	1	1	12
UNIVERSITY OF MISSOURI - ST. LOUIS	1	1	1	1	1	1	1	1	1	1	5
UNIVERSITY OF NEBRASKA	1	1	1	1	1	1	1	1	1	1	6
UNIVERSITY OF PITTSBURGH	1	1	1	1	1	1	1	1	1	1	13
UNIVERSITY OF SOUTHERN CALIFORNIA	1	1	1	1	1	1	1	1	1	1	1
UNIVERSITY OF TEL AVIV, ISRAEL	1	1	1	1	1	1	1	1	1	1	4
UNIVERSITY OF TORONTO-ERINDALE COLL.	1	1	1	1	1	1	1	1	1	1	1
UNIVERSITY OF VICTORIA, CANADA	1	1	1	1	1	1	1	1	1	1	3
UNIVERSITY OF VIENNA, AUSTRIA	1	1	1	1	1	1	1	1	1	1	8
UNIVERSITY OF W. ONTARIO, CANADA	1	1	1	1	1	1	1	1	1	1	16
VILLANOVA UNIVERSITY	1	1	1	1	1	1	1	1	1	1	4
WASHINGTON STATE UNIVERSITY	1	1	1	1	1	1	1	1	1	1	7
WHEATON COLLEGE	1	1	1	1	1	1	1	1	1	1	2
YORK UNIVERSITY, CANADA	1	1	1	1	1	1	1	1	1	1	1

INSTITUTIONS - LISTED BY EPISODE OF FIRST IUE INVOLVEMENT PAGE 3

THIRD EPISODE (4/80-3/81)	EPISODE: 1	2	3	4	5	6	7	8	9	OD	TOTALS
ARIZONA STATE UNIVERSITY			1	1	1	1	2	2	4		12
BOWLING GREEN UNIVERSITY			1		1	1	2		1	1	7
BRIGHAM YOUNG UNIVERSITY			1								1
LOS ALAMOS, NEW MEXICO			1	1	1		2	1	1	1	8
LOUISIANA STATE UNIVERSITY			1	2	3	3	2		2		13
MASSACHUSETTS INSTITUTE TECH.			2	2	1	1	2	1		2	9
NEW YORK UNIVERSITY			2	2	2	2	2	2	3	2	15
PENN STATE UNIVERSITY			2	2	2	3	2	2			18
RUTGERS UNIVERSITY			1	1							2
SYSTEMS AND APPLIED SCIENCES CORP.			1	1							2
UNIVERSITY CALIFORNIA SAN DIEGO			2	3	3	2	1			1	12
UNIVERSITY OF PENNSYLVANIA			1							3	4
UNIVERSITY OF ROCHESTER			2	1			1			1	5
UNIVERSITY OF VIRGINIA			1		2		2		1		6
FOURTH EPISODE (4/81-3/82)	EPISODE: 1	2	3	4	5	6	7	8	9	OD	TOTALS
APPLIED RESEARCH AND SYSTEMS				1							1
CARNEGIE INSTITUTION, WASHINGTON, D.C.			1								1
CASE-WESTERN RESERVE UNIVERSITY			1		2	1					4
ELECTRO-MAGNETIC APPLICATIONS, INC.			1								1
GEORGE MASON UNIVERSITY			1	1	1	3	1		1	4	11
INDIANA UNIVERSITY			1	1	1	2	2	6	4	1	17
IOWA STATE UNIVERSITY			1	1	1			1			4
S M SYSTEMS, INC.			1	1	1	1		1			3
VANDERBILT UNIVERSITY			2		1		1	1	2		7
FIFTH EPISODE (4/82-3/83)	EPISODE: 1	2	3	4	5	6	7	8	9	OD	TOTALS
C. I. D. A. VENEZUELA					1						1
CHICAGO-YERKES OBSERVATORY						2	1		1		5
CLEMSON UNIVERSITY					1						1
GEORGIA STATE UNIVERSITY					1	1	1		1		4
UNIVERSITY OF GEORGIA					1	1	1			1	4
UNIVERSITY OF KENTUCKY					1	1	1	1			4
UNIVERSITY OF KYOTO, KYOTO, JAPAN					1						1

INSTITUTIONS - LISTED BY EPISODE OF FIRST IUE INVOLVEMENT PAGE 4

SIXTH EPISODE	(4/83-3/84)	EPISODE:	1	2	3	4	5	6	7	8	9	OD	TOTALS
*AEROSPACE CORP.								1			1		2
CFA-S&T CHINA								1				2	3
*DARTMOUTH COLLEGE							1	1	1	2	2		6
IMAD-AD-DEAN, INC.							1	1	1	2	2		6
*NOAO - NSO							1	1	1	2	1		6
TATA INST. OF FUND. RESEARCH, INDIA							1	1	2	3	1		1
UNIVERSITY OF SOUTHERN CALIFORNIA, AZ							2	2				1	9
W. CONNECTICUT STATE UNIVERSITY							1	1					1
YALE UNIVERSITY							1						1

SEVENTH EPISODE	(4/84-3/85)	EPISODE:	1	2	3	4	5	6	7	8	9	OD	TOTALS
APPLIED RESEARCH CORP.								2		2	6		10
ARECIBO OBS.								1		1			2
*ARIZONA - LPL								2		2	2		6
*CATHOLIC UNIVERSITY								4		6	3	2	15
FRANKLIN AND MARSHALL COLLEGE								1					1
HAO-NCAR								1					1
MICHIGAN STATE UNIVERSITY								1				1	2
MT. WILSON & LAS CAMPANAS OBS.								1					1
NASA - AMES RESEARCH CENTER								1					1
NASA - MARSHALL SPACE FLIGHT CENTER								1		2	1		4
NEW MEXICO INST. OF MINING AND TECH.								1		1			3
SPACE TELESCOPE SCIENCE INSTITUTE								2		3	6	1	12
TUFTS UNIVERSITY								1		1	1		3
UNIVERSITY OF MONTREAL, CANADA								2		2	1		5
UNIVERSITY OF NORTH CAROLINA								1					1
WELLESLEY COLLEGE								1					1
WESLEYAN UNIVERSITY								1					1

EIGHTH EPISODE	(4/85-5/86)	EPISODE:	1	2	3	4	5	6	7	8	9	OD	TOTALS
UNIVERSITY OF MASSACHUSETTS										1			1

NINTH EPISODE	(6/86-5/87)	EPISODE:	1	2	3	4	5	6	7	8	9	OD	TOTALS
MIDDLEBURY COLLEGE											1		1
*UNIVERSITY OF CALIFORNIA - DAVIS											2		2
UNIVERSITY OF COLORADO - CASA										21			21
UNIVERSITY OF IOWA											1		1

OD PROPOSALS ONLY(4/78-11/86)EPISODE:										
1	2	3	4	5	6	7	8	9	OD	TOTALS
HERZBERG INST. OF ASTROPHYSICS										
									1	1
I.A.R., ARGENTINA										
									5	5
UNIVERSITY OF FLORIDA										
									1	1
UNIVERSITY OF NEW MEXICO										
									1	1
UNIVERSITY OF OKLAHOMA										
									1	1

APPENDIX C - IUE PRINCIPAL INVESTIGATOR STATISTICS
FROM PROPOSER DATA BASE

ORIGINAL PAGE IS
OF POOR QUALITY

APPENDIX C - IUE PRINCIPAL INVESTIGATOR STATISTICS
FROM PROPOSER DATA BASE

The following table lists statistics concerning the number of accepted proposals for all previous and current IUE Principal Investigators. The table is arranged in alphabetical order by PI name and presents the following data:

- o PI name
- o PI home institution (more than one if the PI moved)
- o Number of approved programs for the PI (at each institution). For regular programs, this is given for each episode. For Project Scientist's Discretionary Time programs, no differentiation by episode is made; the total number of such programs is listed under the heading "OD."
- o Total number of approved programs for the PI.

Each PI who has changed institutions has multiple entries which show the PI's IUE programs as a function of institution and episode. Such cases are highlighted by asterisks (*).

PRINCIPAL INVESTIGATORS - LISTED ALPHABETICALLY

PAGE 1

ALL EPISODES (4/78 THRU 5/87)											
EPISODE: 1 2 3 4 5 6 7 8 9 OD TOTALS											
A'HEARN, MICHAEL F.											
ABBOTT, DAVID C.											
ADELMAN, SAUL J.											
AGRAWAL, PRAHLAD C.											
AHMAD, IMAD A.											
AIKIN, A. C.											
AKE, THOMAS B. III											
ALLER, LAWRENCE H.											
ALTNER, BRUCE M.											
AUER, LARRY H.											
AUER, LARRY H.											
AYRES, THOMAS R.											
AYRES, THOMAS R.											
BAAN, WILLIAM A.											
BAIRD, SCOTT R.											
BALIUNAS, SALLIE L.											
BARKER, PAUL K.											
BARKER, TIMOTHY											
BARRY, DON C.											
BASRI, GIBOR S.											
BEAVERS, WILLET I.											
BEGELMAN, MITCHELL C.											
BELL, ROGER A.											
BELTON, MICHAEL J. S.											
BERGSTRALH, JAY T.											
BERNAT, ANDREW											
BLACK, JOHN H.											
BLAIR, GUY N.											
BLAIR, WILLIAM P.											
BLAIR, WILLIAM P.											
BLESS, ROBERT C.											
BOGGESS, ALBERT											
BOHANNAN, BRUCE											
BOHLIN, RALPH C.											
BOHLIN, RALPH C.											
BOHM, KARL-HEINZ											
BOHM-VITENSE, ERIKA											
BOLTON, C. THOMAS											
BOND, HOWARD E.											
BOND, HOWARD E.											
BOPP, BERNARD W.											
BOTHUN, GREGORY D.											
BOWYER, C. STUART											
BREGMAN, JOEL											
BREGMAN, JOEL											
BROWN, DOUGLAS N.											
BROWN, ROBERT L.											
UNIVERSITY OF MARYLAND											
UNIVERSITY OF COLORADO - JILA											
THE CITADEL											
TATA INST. OF FUND. RESEARCH, INDIA											
IMAD-AD-DEAN, INC.											
NASA - GODDARD SPACE FLIGHT CENTER											
COMPUTER SCIENCES CORPORATION											
UNIVERSITY CALIFORNIA LOS ANGELES											
APPLIED RESEARCH CORP.											
*PENN STATE UNIVERSITY											
*LOS ALAMOS, NEW MEXICO											
*UNIVERSITY OF COLORADO - LASP											
*UNIVERSITY OF COLORADO - CASA											
ARECIBO OBS.											
CLEMSON UNIVERSITY											
CFA - SAO											
UNIVERSITY OF W. ONTARIO, CANADA											
WHEATON COLLEGE											
UNIVERSITY OF SOUTHERN CALIFORNIA											
UNIVERSITY CALIFORNIA BERKELEY											
IOWA STATE UNIVERSITY											
UNIVERSITY OF COLORADO - JILA											
UNIVERSITY OF MARYLAND											
NOAO - KPNO											
JET PROPULSION LABORATORY											
NOAO - KPNO											
UNIVERSITY OF MINNESOTA											
ELECTRO-MAGNETIC APPLICATIONS, INC.											
*CFA - SAO											
*JOHNS HOPKINS UNIVERSITY											
UNIVERSITY OF WISCONSIN											
NASA - GODDARD SPACE FLIGHT CENTER											
UNIVERSITY OF COLORADO - CASA											
*NASA - GODDARD SPACE FLIGHT CENTER											
*SPACE TELESCOPE SCIENCE INSTITUTE											
UNIVERSITY OF WASHINGTON											
UNIVERSITY OF WASHINGTON											
UNIVERSITY OF TORONTO											
*LOUISIANA STATE UNIVERSITY											
*SPACE TELESCOPE SCIENCE INSTITUTE											
UNIVERSITY OF TOLEDO											
CFA - SAO											
UNIVERSITY CALIFORNIA BERKELEY											
*NEW YORK UNIVERSITY											
*NRAO											
UNIVERSITY OF WASHINGTON											
NRAO											

PRINCIPAL INVESTIGATORS - LISTED ALPHABETICALLY

PAGE 2

[illegible]

PRINCIPAL INVESTIGATORS - LISTED ALPHABETICALLY

PAGE 3

ALL EPISODES (4/78 THRU 5/87)	EPISODE: 1 2 3 4 5 6 7 8 9 0D TOTALS									
DOSCHEK, GEORGE A.	1									2
DOWNES, RONALD A.										1
DRAKE, STEPHEN A.										1
DRILLING, JOHN S.										1
DUFOR, REGINALD J.										7
DUNCAN, DOUGLAS K.										11
DUPREE, ANDREA K.										1
DUPREE, ANDREA K.	2	4	7	4	2	2	3	3	2	32
DURRANCE, SAMUEL T.										2
EATON, JOEL A.										2
EATON, JOEL A.										9
EBBETS, DENNIS C.										1
ECHAVARRIA, JUAN										1
ELVIS, MARTIN S.										2
EVANS, NANCY R.										2
EVANS, NANCY R.										14
FABBIANO, GIUSEPPINA										2
FABER, SANDRA M.										1
FANG, LI ZHI										1
FEIBELMAN, WALTER A.										13
FEKEL, FRANCIS C., JR.										8
FEKEL, FRANCIS C., JR.										13
FELDMAN, PAUL D.										4
FELRLAND, GARY J.										11
FESEN, ROBERT A.										1
FESEN, ROBERT A.										3
FESEN, ROBERT A.										1
FICH, MICHEL										1
FISCHEL, DAVID										1
FITZPATRICK, EDWARD L.										3
FRIEND, DAVID B.										1
FRISCH, PRISCILLA C.										4
GALLAGHER, JOHN S. III										2
GARMANY, CATHARINE D.										9
GARRISON, ROBERT F.										1
GELLER, MARGARET J.										4
GELLER, MARGARET J.										10
GIAMPAPA, MARK S.										2
GIAMPAPA, MARK S.										1
GIAMPAPA, MARK S.										13
GILRA, DAYA P.										4
GLASSGOLD, A. E.										1
GOODRICH, ROBERT W.										1
GRADY, CAROL A.										1
GRANDI, STEVEN A.										1
GREEN, RICHARD F.										1

PRINCIPAL INVESTIGATORS - LISTED ALPHABETICALLY

PAGE 4

ALL EPISODES (4/78 THRU 5/87)										
EPISODE: 1 2 3 4 5 6 7 8 9 OD TOTALS										
GREEN, RICHARD F.										
GREEN, RICHARD F.										
GREENSTEIN, JESSE L.										
GREGORY, STEPHEN A.										
GRINDLAY, JONATHAN E.										
GUINAN, EDWARD F.										
GULL, THEODORE R.										
GUNN, JAMES E.										
GURMAN, JOSEPH B.										
GURSKY, HERBERT										
HACKNEY, KAREN R.H.										
HACKNEY, RICHARD L.										
HAGEN, WENDY										
HAISCH, BERNHARD M.										
HALLAM, KENNETH L.										
HALPERN, J. P.										
HAPKE, BRUCE										
HARDORP, JOHANNES										
HARPER, DOYAL A.										
HARRINGTON, J. PATRICK										
HARTMANN, LEE W.										
HAZARD, CYRIL										
HEAP, SARA R.										
HECHT, JAMES										
HECHT, JAMES										
HECKATHORN, JOY NICHOLS										
HECKATHORN, JOY NICHOLS										
HELPER, H. L.										
HENDER, ARNE A.										
HENRY, RICHARD C.										
HERBIG, GEORGE H.										
HERCZEG, T.										
HESSER, JAMES D.										
HILL, GRAHAM										
HILL, JESSE K.										
HIRATA, RYUKO										
HOBBS, LEWIS M.										
HOBBS, ROBERT W.										
HODGE, PAUL W.										
HOLBERG, JAY B.										
HOLBERG, JAY B.										
HOLLIS, JAN M.										
HOLM, ALBERT V.										
HOLT, STEPHEN S.										
HONEYCUTT, R. KENT										
HORNE, KEITH										
HU, ESTHER M.										
*UNIVERSITY OF ARIZONA										
*NOAO - KPNO										
CALIFORNIA INSTITUTE OF TECHNOLOGY										
BOWLING GREEN UNIVERSITY										
CFA - HARVARD										
VILLANOVA UNIVERSITY										
NASA - GODDARD SPACE FLIGHT CENTER										
PRINCETON UNIVERSITY										
NASA - GODDARD SPACE FLIGHT CENTER										
CFA - SAO										
WESTERN KENTUCKY UNIVERSITY										
WESTERN KENTUCKY UNIVERSITY										
UNIVERSITY OF NEW MEXICO										
LOCKHEED CORPORATION										
NASA - GODDARD SPACE FLIGHT CENTER										
COLUMBIA UNIVERSITY										
UNIVERSITY OF PITTSBURGH										
SUNY, STONY BROOK										
UNIVERSITY OF CHICAGO										
UNIVERSITY OF MARYLAND										
CFA - SAO										
UNIVERSITY OF PITTSBURGH										
NASA - GODDARD SPACE FLIGHT CENTER										
NASA - GODDARD SPACE FLIGHT CENTER										
*AEROSPACE CORP.										
*COMPUTER SCIENCES CORPORATION										
*SPACE TELESCOPE SCIENCE INSTITUTE										
UNIVERSITY OF ROCHESTER										
SYSTEMS AND APPLIED SCIENCES CORP.										
JOHNS HOPKINS UNIVERSITY										
UNIVERSITY OF CALIFORNIA SANTA CRUZ										
UNIVERSITY OF OKLAHOMA										
DOMINION ASTROPHYSICAL OBS., CANADA										
DOMINION ASTROPHYSICAL OBS., CANADA										
SYSTEMS AND APPLIED SCIENCES CORP.										
UNIVERSITY OF KYOTO, KYOTO, JAPAN										
CHICAGO-YERKES OBSERVATORY										
NASA - GODDARD SPACE FLIGHT CENTER										
UNIVERSITY OF WASHINGTON										
*UNIVERSITY OF SOUTHERN CALIFORNIA, AZ										
*ARIZONA - LPL										
NASA - GODDARD SPACE FLIGHT CENTER										
COMPUTER SCIENCES CORPORATION										
NASA - GODDARD SPACE FLIGHT CENTER										
INDIANA UNIVERSITY										
SPACE TELESCOPE SCIENCE INSTITUTE										
SPACE TELESCOPE SCIENCE INSTITUTE										

PRINCIPAL INVESTIGATORS - LISTED ALPHABETICALLY

PAGE 5

ALL EPISODES (4/78 THRU 5/87)		EPISODE: 1 2 3 4 5 6 7 8 9 10										TOTALS
HUCHRA, JOHN P.	CFA - SAO			1	1	1	1	1	1	1	1	7
HUENEMOERDER, DAVID P.	PENN STATE UNIVERSITY											2
HUGGINS, PATRICK J.	NEW YORK UNIVERSITY					1	1	1	1	1	1	1
HUMPHREYS, ROBERTA M.	UNIVERSITY OF MINNESOTA			1								1
HUTCHINGS, JOHN B.	DOMINION ASTROPHYSICAL OBS., CANADA	1	2									2
HUITER, DONALD J.	APPLIED RESEARCH CORPORATION	1					1	1	1			7
IMHOFF, CATHERINE L.	*OHIO STATE UNIVERSITY									1		1
IMHOFF, CATHERINE L.	*UNIVERSITY OF ARIZONA		1	1	1							3
IMHOFF, CATHERINE L.	*COMPUTER SCIENCES CORPORATION					2	2	2	1	3		14
JACKSON, W. M.	*HOWARD UNIVERSITY	1	1	1	1							9
JACKSON, W. M.	*UNIVERSITY OF CALIFORNIA - DAVIS											1
JACOBY, G.	NOAO - KPNO								2			2
JANES, KENNETH	BOSTON UNIVERSITY									1		1
JENKINS, EDWARD B.	PRINCETON UNIVERSITY	1				1	1	1	1	1		6
JENSEN, K.	NASA - GODDARD SPACE FLIGHT CENTER											1
JOHNSON, HOLLIS R.	INDIANA UNIVERSITY			1	1	1	1	3	2	1		10
JOHNSON, HUGH M.	LOCKHEED CORPORATION	1	1									3
JUGAKU, JUN	TOKYO ASTRON. OBS., JAPAN	1		1	1	1	1	1				5
JURA, MICHAEL	UNIVERSITY CALIFORNIA LOS ANGELES		1									1
KAFATOS, MINAS	GEORGE MASON UNIVERSITY			1	1	3	1		1	4		11
KALER, JAMES B.	UNIVERSITY OF ILLINOIS			1	1	1			1	1		5
KALLMAN, TIMOTHY R.	*MASSACHUSETTS INSTITUTE TECH.			1								1
KALLMAN, TIMOTHY R.	*NASA - GODDARD SPACE FLIGHT CENTER	1						2				4
KAMP, LUCAS W.	BOSTON UNIVERSITY											1
KEEL, WILLIAM C.	NOAO - KPNO						1					1
KENYON, SCOTT	CFA - SAO							2				2
KIPLINGER, ALAN L.	APPLIED RESEARCH AND SYSTEMS											1
KIRSHNER, ROBERT P.	*UNIVERSITY OF MICHIGAN		1			1	1	1				3
KIRSHNER, ROBERT P.	*CFA - HARVARD											1
KLINGLESMTIH, DANIEL	NASA - GODDARD SPACE FLIGHT CENTER	3							1			6
KOCH, ROBERT H.	UNIVERSITY OF PENNSYLVANIA									3		3
KOENIGSBERGER, GLORIA	U. N. A. DE MEXICO	1	1						1			4
KONDO, YOJI	*NASA - JOHNSON SPACE CENTER											1
KONDO, YOJI	*NASA - GODDARD SPACE FLIGHT CENTER	1	1	1	1	1	1	1		2		10
KRISS, GERARD A.	UNIVERSITY OF MICHIGAN						1					1
KRON, RICHARD G.	UNIVERSITY OF CHICAGO							1				1
KUHI, LEONARD V.	UNIVERSITY CALIFORNIA BERKELEY					1						2
KURT, V. G.	SPACE RESEARCH INST., U. S. S. R.		1									1
KWOK, M. S.	HERZBERG INST. OF ASTROPHYSICS									1		1
LAMB, SUSAN A.	*UNIVERSITY OF MISSOURI - ST. LOUIS		1	1								2
LAMB, SUSAN A.	*UNIVERSITY OF ILLINOIS											1
LAMBERT, DAVID L.	UNIVERSITY OF TEXAS											1
LANDSMAN, WAYNE B.	NASA - GODDARD SPACE FLIGHT CENTER		1	1	2	1	1	1				8
LANDSTREET, JOHN D.	*UNIVERSITY OF W. ONTARIO, CANADA											1
LANDSTREET, JOHN D.	*UNIVERSITY OF TORONTO											1
LANE, ARTHUR L.	JET PROPULSION LABORATORY	1	1	2	1	1						7
LANG, KENNETH R.	TUFTS UNIVERSITY						1	1	1			3

PRINCIPAL INVESTIGATORS - LISTED ALPHABETICALLY

PAGE 6

ALL EPISODES (4/78 THRU 5/87)	EPISODE: 1 2 3 4 5 6 7 8 9 0D										TOTALS
LECKRONE, DAVID S.	2										2
LEIBOWITZ, ELIA		1									1
LESH, JANET ROUNTREE		1									1
LESTER, JOHN B.	2				2						4
LEUNG, KAM-CHING.								1			1
LIEBERT, JAMES W.				1	1	1	2	1		1	7
LIEN, DAVID J.											
LINSKY, JEFFREY L.				4	8	9	10	11		3	62
LITTLE-MARENIN, IRENE	1	1	5								7
LUTZ, JULIE H.		1	1			1	1				4
MACALPINE, GORDON M.								1			1
MACCAGARO, TOMMASO											
MADORE, BARRY F.					1				1		1
MALKAN, MATTHEW A.							1				1
MALKAN, MATTHEW A.							2	4			7
MARAN, STEPHEN P.		1		1	1	1	1				6
MARGON, BRUCE					2	1	1		1		5
MARLBOROUGH, J. MICHAEL	1	1									2
MASSA, DERCK								2			2
MASSEY, PHILIP L.				1	1	1					3
MASSEY, PHILIP L.						1	1	1			3
MATHIS, JOHN S.											
MATILSKY, TERRY A.							1				1
MATSON, DENNIS L.		1	2	2							5
MCCLINTOCK, JEFFREY E.	2	2	2								6
MCCLINTOCK, JEFFREY E.											
MCCLUSKEY, GEORGE E.	1	1	1	1	1	1	1		1	2	9
MCCRAY, RICHARD											
MENAMARA, D. HAROLD											
MEIER, DAVID L.	1										1
MEITZER, A.											
MICHALITSANOS, ANDREW G.											
MILLER, H. RICHARD							1	2		1	4
MILLER, JOSEPH S.					1	1	1				3
MOORE, RICHARD L.											
MOOS, H. WARREN											
MORRISON, NANCY D.											
MORTON, DONALD C.	1	3	2	2	3	3	3	3	1	1	23
MULLAN, DERMOTT J.		1	1	1	1	2					7
NEFF, JOHN S.											
NELSON, JERRY E.											
NELSON, ROBERT M.											
NICHOLAS, KENNETH R.											
NOMOTO, K.											
NOYES, JOHN A.											
NOYES, ROBERT W.											
O'CONNELL, ROBERT W.											
NASA - GODDARD SPACE FLIGHT CENTER	2										2
UNIVERSITY OF TEL AVIV, ISRAEL											
UNIVERSITY OF DENVER											
UNIVERSITY OF TORONTO-ERINDALE COLL.											
UNIVERSITY OF NEBRASKA											
UNIVERSITY OF ARIZONA											
MICHIGAN STATE UNIVERSITY											
UNIVERSITY OF COLORADO - JILA	1	1	5	4	8	9	10	11		3	62
WELLESLEY COLLEGE											
WASHINGTON STATE UNIVERSITY											
UNIVERSITY OF MICHIGAN											
CFA - SAO											
UNIVERSITY OF TORONTO											
*UNIVERSITY OF ARIZONA											
*UNIVERSITY CALIFORNIA LOS ANGELES											
NASA - GODDARD SPACE FLIGHT CENTER											
UNIVERSITY OF WASHINGTON											
UNIVERSITY OF W. ONTARIO, CANADA											
APPLIED RESEARCH CORPORATION											
*DOMINION ASTROPHYSICAL OBS., CANADA											
*NOAO - KPNO											
UNIVERSITY OF WISCONSIN											
RUTGERS UNIVERSITY											
JET PROPULSION LABORATORY											
*MASSACHUSETTS INSTITUTE TECH.											
*CFA - SAO											
LEHIGH UNIVERSITY											
UNIVERSITY OF COLORADO - JILA											
BRIGHAM YOUNG UNIVERSITY											
CALIFORNIA INSTITUTE OF TECHNOLOGY											
JET PROPULSION LABORATORY											
NASA - GODDARD SPACE FLIGHT CENTER											
GEORGIA STATE UNIVERSITY											
UNIVERSITY CALIFORNIA SANTA CRUZ											
CALIFORNIA INSTITUTE OF TECHNOLOGY											
JOHNS HOPKINS UNIVERSITY											
UNIVERSITY OF TOLEDO											
ANGLO-AUSTRALIAN OBS., AUSTRALIA											
UNIVERSITY OF DELAWARE											
UNIVERSITY OF IOWA											
UNIVERSITY CALIFORNIA BERKELEY											
JET PROPULSION LABORATORY											
NAVAL RESEARCH LABORATORY											
NASA - GODDARD SPACE FLIGHT CENTER											
PENN STATE UNIVERSITY											
CFA - SAO											
UNIVERSITY OF VIRGINIA											

PRINCIPAL INVESTIGATORS - LISTED ALPHABETICALLY

PAGE 7

ALL EPISODES (4/78 THRU 5/87)												EPISODE: 1 2 3 4 5 6 7 8 9 OD TOTALS																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											
OKE, JOHN BEVERLY	1																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						

PAGE 8

[illegible]

PRINCIPAL INVESTIGATORS - LISTED ALPHABETICALLY

PAGE 9

ALL EPISODES (4/78 THRU 5/87)	EPISODE: 1 2 3 4 5 6 7 8 9 OD TOTALS									
STONER, RONALD E.						1	1	1	1	4
STROM, STEPHEN E.										1
STURCH, CONRAD R.						1		1		1
SWANK, JEAN										2
SKODY, PAULA		1	1	1	2	3	1	1	3	14
TANAKA, YASUO										1
TATUM, J. B.		1								1
THONNARD, NORBERT										1
THUAN, TRINH X.		1		1						1
TOMASKO, MARTIN G.			1		1		2	1		5
TORRES-PEIMBERT, SILVIA	1	1								2
TORRES, ANA V.					1					1
TRAUGER, JOHN T.						1				1
TREMAINE, SCOTT D.			1	1	1					3
TURNESHEK, DAVID A.				1	1					2
TURNESHEK, DAVID A.						1	1			2
TURNESHEK, DAVID A.					1	1	1			3
UNDERHILL, ANNE B.			2	1	1	1	1			5
URRY, C. MEGAN	1								6	12
URRY, C. MEGAN									1	1
VA BUREN, DAVE								1	1	2
VANDEN BOUT, PAUL A.										3
WADE, RICHARD A.	3									3
WAITE, J. H.							1	1		2
WALBORN, NOLAN R.							1	1		2
WALDRON, WAYNE							1	1		2
WALDRON, WAYNE						1				2
WALKER, ARTHUR B. C.										2
WALLERSTEIN, GEORGE		1	1	1						3
WALTER, FREDERICK M.		1								2
WALTER, FREDERICK M.						1				3
WALTER, FREDERICK M.							1			2
WAMPLER, E. JOSEPH									1	3
WEAVER, HAROLD				2						6
WEEDMAN, DANIEL W.				1						2
WEGNER, GARY A.				1	2	1	1	1	1	3
WEGNER, GARY A.			1	1						2
WEISS, WERNER W.					1					1
WEISS, WERNER W.								2		11
WESEMAEL, FRANCOIS										1
WEST, DONALD K.										2
WILLIAMS, ROBERT E.						2	2	1		5
WILLS, BEVERLEY J.										1
WILLSON, LEE ANNE		1			2	1	2	1		6
WILSON, ANDREW S.				1	1					3
WING, ROBERT F.	1	1	2			1				5
WINKLER, P. FRANK								1		1
MIDDLEBURY COLLEGE										1

PRINCIPAL INVESTIGATORS - LISTED ALPHABETICALLY

PAGE 10

ALL EPISODES (4/78 THRU 5/87)	EPISODE: 1 2 3 4 5 6 7 8 9 10										TOTALS
MITT, ADOLF N.		1		2			1	1		1	6
WOLFE, ARTHUR M.			1								1
WOOD, FRANK B.	1								1		1
WOODGATE, BRUCE E.			1								1
WOODWARD, CHARLES E.											1
WOOTEN, H. ALWYN							1				1
WORDEN, SIMON P.		1				1					2
WORRALL, DIANA M.			1	1	1	1					4
WRAY, JAMES D.	1										1
WU, CHI-CHAO		2	2	3	4	5	2	3	4	4	28
YORK, DONALD G.		1	1	2	1						5
YORK, DONALD G.						2	3	4	2		16
ZINN, ROBERT						1					1
ZOLCINSKI, MARIE-CHRISTIN											1
ZUCKERMAN, BENJAMIN M.							1				1

APPENDIX D - IUE SCIENCE EFFICIENCY

ORIGINAL PAGE IS
OF POOR QUALITY

APPENDIX D - IUE SCIENCE EFFICIENCY

Presented herein are plots of the GSFC IUE "observational efficiency" expressed in terms of the percentage of the available GSFC IUE time each week actually used to obtain exposures. Each plotted point represents the sum of the individual GSFC exposure times for a given week, divided by the total amount of IUE time available to GSFC for the week (112 hours), and has been smoothed such that each data point is an average of the previous two weeks, the current week, and the following two weeks.

The smoothed weekly efficiencies are plotted separately for each episode. The data for the beginning of the first episode were influenced, because of the smoothing, by data from the last several weeks of the Commissioning Period (for which the data are incomplete). The ninth episode is only complete through November 15 (week 24). The amount of any parallel exposure time (overlapping exposures of two cameras) is not shown on the plots.

The following factors may affect the accuracy and interpretation of the statistics:

- o There may be missing or incorrect exposure times in the accounting data base from which the information has been drawn.
- o Multiple exposures may imply an exposure stop time which was too early.
- o True durations of long exposures may not have been added correctly (the data base contains 999 minutes for exposures longer than or equal to 1000 minutes)


Note: The lower percentage of use around week 22 of the eighth episode was caused by the loss of a stabilizing gyro on the satellite. The plot shows that normal scientific usage was quickly regained following implementation of the two-gyro/Fine Sun Sensor control system.

WEEK	DAYS USED	Z
1	1	1
2	2	2
3	3	3
4	4	4
5	5	5
6	6	6
7	7	7
8	8	8
9	9	9
10	10	10
11	11	11
12	12	12
13	13	13
14	14	14
15	15	15
16	16	16
17	17	17
18	18	18
19	19	19
20	20	20
21	21	21
22	22	22
23	23	23
24	24	24
25	25	25
26	26	26
27	27	27
28	28	28
29	29	29
30	30	30
31	31	31
32	32	32
33	33	33
34	34	34
35	35	35
36	36	36
37	37	37
38	38	38
39	39	39
40	40	40
41	41	41
42	42	42
43	43	43
44	44	44
45	45	45
46	46	46
47	47	47
48	48	48
49	49	49
50	50	50
51	51	51
52	52	52
53	53	53
54	54	54
55	55	55
56	56	56
57	57	57
58	58	58
59	59	59
60	60	60
61	61	61
62	62	62
63	63	63
64	64	64
65	65	65
66	66	66
67	67	67
68	68	68
69	69	69
70	70	70
71	71	71
72	72	72
73	73	73
74	74	74
75	75	75
76	76	76
77	77	77
78	78	78
79	79	79
80	80	80
81	81	81
82	82	82
83	83	83
84	84	84
85	85	85
86	86	86
87	87	87
88	88	88
89	89	89
90	90	90
91	91	91
92	92	92
93	93	93
94	94	94
95	95	95
96	96	96
97	97	97
98	98	98
99	99	99
100	100	100




[illegible]

ORIGINAL PAGE IS
OF POOR QUALITY




WEEK
DAYS
USED
X

ORIGINAL PAGE IS
OF POOR QUALITY




ORIGINAL PAGE IS OF POOR QUALITY



ORIGINAL PAGE IS
OF POOR QUALITY

WEEK
DAY
USD
X



WEEK	DAYS USED	X
1	101217	7
2	101217	7
3	101217	7
4	101217	7
5	101217	7
6	101217	7
7	101217	7
8	101217	7
9	101217	7
10	101217	7
11	101217	7
12	101217	7
13	101217	7
14	101217	7
15	101217	7
16	101217	7
17	101217	7
18	101217	7
19	101217	7
20	101217	7
21	101217	7
22	101217	7
23	101217	7
24	101217	7
25	101217	7
26	101217	7
27	101217	7
28	101217	7
29	101217	7
30	101217	7
31	101217	7
32	101217	7
33	101217	7
34	101217	7
35	101217	7
36	101217	7
37	101217	7
38	101217	7
39	101217	7
40	101217	7
41	101217	7
42	101217	7
43	101217	7
44	101217	7
45	101217	7
46	101217	7
47	101217	7
48	101217	7
49	101217	7
50	101217	7
51	101217	7
52	101217	7
53	101217	7
54	101217	7
55	101217	7
56	101217	7
57	101217	7
58	101217	7
59	101217	7
60	101217	7
61	101217	7
62	101217	7
63	101217	7
64	101217	7
65	101217	7
66	101217	7
67	101217	7
68	101217	7
69	101217	7
70	101217	7
71	101217	7
72	101217	7
73	101217	7
74	101217	7
75	101217	7
76	101217	7
77	101217	7
78	101217	7
79	101217	7
80	101217	7
81	101217	7
82	101217	7
83	101217	7
84	101217	7
85	101217	7
86	101217	7
87	101217	7
88	101217	7
89	101217	7
90	101217	7
91	101217	7
92	101217	7
93	101217	7
94	101217	7
95	101217	7
96	101217	7
97	101217	7
98	101217	7
99	101217	7
100	101217	7




WEEK	DAYS USED	X
1	18139	7.4
2	17730	6.6
3	17877	6.7
4	18959	7.0
5	18355	6.7
6	18425	6.8
7	18325	6.8
8	18463	6.8
9	16658	6.4
10	16933	6.5
11	17607	7.0
12	17660	6.9
13	17660	6.9
14	18341	7.0
15	18341	7.0
16	18341	7.0
17	18341	7.0
18	18341	7.0
19	18341	7.0
20	18341	7.0
21	18341	7.0
22	18341	7.0
23	18341	7.0
24	18341	7.0
25	18341	7.0
26	18341	7.0
27	18341	7.0
28	18341	7.0
29	18341	7.0
30	18341	7.0
31	18341	7.0
32	18341	7.0
33	18341	7.0
34	18341	7.0
35	18341	7.0
36	18341	7.0
37	18341	7.0
38	18341	7.0
39	18341	7.0
40	18341	7.0
41	18341	7.0
42	18341	7.0
43	18341	7.0
44	18341	7.0
45	18341	7.0
46	18341	7.0
47	18341	7.0
48	18341	7.0
49	18341	7.0
50	18341	7.0
51	18341	7.0
52	18341	7.0
53	18341	7.0
54	18341	7.0
55	18341	7.0
56	18341	7.0
57	18341	7.0
58	18341	7.0
59	18341	7.0
60	18341	7.0
61	18341	7.0
62	18341	7.0
63	18341	7.0
64	18341	7.0
65	18341	7.0
66	18341	7.0
67	18341	7.0
68	18341	7.0
69	18341	7.0
70	18341	7.0
71	18341	7.0
72	18341	7.0
73	18341	7.0
74	18341	7.0
75	18341	7.0
76	18341	7.0
77	18341	7.0
78	18341	7.0
79	18341	7.0
80	18341	7.0
81	18341	7.0
82	18341	7.0
83	18341	7.0
84	18341	7.0
85	18341	7.0
86	18341	7.0
87	18341	7.0
88	18341	7.0
89	18341	7.0
90	18341	7.0
91	18341	7.0
92	18341	7.0
93	18341	7.0
94	18341	7.0
95	18341	7.0
96	18341	7.0
97	18341	7.0
98	18341	7.0
99	18341	7.0
100	18341	7.0



ORIGINAL PAGE IS
OF POOR QUALITY

WEEK	DAYS USED	%
1	1	100
2	2	100
3	3	100
4	4	100
5	5	100
6	6	100
7	7	100
8	8	100
9	9	100
10	10	100
11	11	100
12	12	100
13	13	100
14	14	100
15	15	100
16	16	100
17	17	100
18	18	100
19	19	100
20	20	100
21	21	100
22	22	100
23	23	100
24	24	100
25	25	100
26	26	100
27	27	100
28	28	100
29	29	100
30	30	100
31	31	100
32	32	100
33	33	100
34	34	100
35	35	100
36	36	100
37	37	100
38	38	100
39	39	100
40	40	100
41	41	100
42	42	100
43	43	100
44	44	100
45	45	100
46	46	100
47	47	100
48	48	100
49	49	100
50	50	100
51	51	100
52	52	100



ORIGINAL PAGE IS
OF POOR QUALITY

APPENDIX E - MONTHLY PROGRESS REPORT
TRANSMITTAL LETTERS

APPENDIX E - MONTHLY PROGRESS REPORT TRANSMITTAL LETTERS

Contained herein are copies of the transmittal letters which accompanied the submission of the Monthly Progress Reports for the contract, beginning with the report for the month of November 1985. These are reproduced in order to present as a unified set the contract highlights appearing in the letters.

COMPUTER SCIENCES CORPORATION

SYSTEM SCIENCES DIVISION

(301) 589-1545

8728 COLESVILLE ROAD • SILVER SPRING, MARYLAND 20910

December 15, 1985

National Aeronautics and Space Administration
Goddard Space Flight Center
Greenbelt, Maryland 20771

Attention: Dr. Donald K. West
Code 684.1
Building 21, Room G-61C

Subject: Contract NAS5-28787

Dear Dr. West:

Enclosed is the monthly Progress Report for November 1985, as required by the terms of the subject contract. Please note that a glossary of acronyms is included for your convenience.

I would like to bring several task highlights to your attention. CSC personnel on Task 203 successfully produced high-quality color slides of graphics directly from the screen of an IBM 3279 color terminal.

In spite of frequent S/C oscillations about the roll axis triggered by tracking a moving target at a low beta, CSC expertise on Task 301 made it possible to obtain successful time critical observations of Comet Halley as part of the International Halley Watch. The S/C oscillations, combined with the comet's being faint and a moving target, made it especially difficult to obtain successful observations.

From daily operations, CSC has found that the S/C oscillations appear to be triggered less often at low betas if the small fixed-axis slews which are performed to move the target within the FES field are done at a rate slower than 10 arcseconds per second which is the standard slew rate contained in the procedures. Task 301 personnel are developing workarounds and changes to the current procedures to lower the slew rates and thus avoid triggering the S/C oscillations.

Task 401 personnel established a network link between the IUE Observatories at GSFC and VILSPA. The link allows computer data sets to be sent directly from one computer to the other and will greatly facilitate the exchange of data base information, observing schedules, and other operational data.

TO: D.K. West

FROM: P.M. Perry

DATE: 12/15/85

SUBJECT: Monthly Report

PAGE: 2

On Task 501 RDAF visitors logged in a record 451 hours this month marking this as the first month in which more than 400 hours of visitor log-on time was recorded. During a one-week visit, one visitor (K. Mason) logged in more than 100 hours. Staff members developed a batch processing procedure for running IDL procedures during off-hours, implemented software to make the new LWP high dispersion inverse sensitivity function available to users, developed and implemented a new procedure called COMPRESS for rebinning high dispersion IUE spectra, and completed the updates to the DIDL testbed software on DR2.

CSC personnel on Task 601 continued a study of hardware options for a proposed new IUE data processing computer system. The scope of this system has been expanded from reprocessing the data archives to include supporting the computing requirements of the RDAF and supporting the processing of current images. A preliminary system design for the proposed new hardware configuration was prepared.

Very truly yours,



Computer Sciences Corporation

Dr. Peter M. Perry
Project Manager

PMP:mrđ
Enclosure

COMPUTER SCIENCES CORPORATION

SYSTEM SCIENCES DIVISION

(301) 589-1545

8728 COLESVILLE ROAD · SILVER SPRING, MARYLAND 20910

January 15, 1986

National Aeronautics and Space Administration
Goddard Space Flight Center
Greenbelt, Maryland 20771

Attention: Dr. Donald K. West
Code 684.1
Building 21, Room G-61C

Subject: Contract NAS 5-28787

Dear Dr. West:

Enclosed is the monthly Progress Report for December 1985, as required by the terms of the subject contract. Please note that a glossary of acronyms is included for your convenience.

I would like to bring several task highlights to your attention. Task 202 personnel presented an informal report to the Ultraviolet Imaging Telescope PI concerning the feasibility of upgrading the instrument with CCDs for future missions. The upgrading appears quite feasible. Several specific areas are being studied in more detail.

Based on data in the Atlas of Infrared Source Cross-Identifications, CSC personnel on Task 204 calculated that over 20,000 different infrared sources had been detected by various observers through 1983. About 35 percent of these are contained in two fundamental infrared surveys while the rest were obtained from the general infrared literature.

On Task 301, CSC developed new low-beta observing procedures which have dramatically reduced the impact of S/C roll oscillations on GO programs. While there was a loss of 10.8 hours of observing time in November due to S/C oscillations, there were no reports of time lost as a direct result of S/C oscillations during the current report period.

Task 301 members also continued to support IUE observations of Comet Halley as part of an international effort. Observations made this month were highly successful. A number of quality spectra were obtained which revealed faint molecular features.

TO: D.K. West

FROM: P.M. Perry

DATE: 1/15/86

SUBJECT: Monthly Report

PAGE: 2

On Task 501, the task leader traveled to the Dominion Astrophysical Observatory in Victoria, British Columbia, and the CU RDAF in Boulder, Colorado. Ideas on data reduction techniques and plans for future hardware configurations were discussed. RDAF IDL procedures were also exchanged with the CU RDAF.

CSC personnel prepared a presentation for Task 601 which reviewed the current computer hardware configurations which support the RDAF and IUESIPS, assessed the future needs of these systems, and outlined a proposed new computer facility to meet those needs. This presentation was delivered twice, once to GSFC IUE Project personnel and again to GSFC Code 680 personnel.

Very truly yours



Computer Sciences Corporation

Dr. Peter M. Perry
Project Manager

PMP:mrđ
Enclosure

COMPUTER SCIENCES CORPORATION

SYSTEM SCIENCES DIVISION
4600 POWDER MILL ROAD

(301) 937-0760
BELTSVILLE, MARYLAND 20705

February 15, 1986

National Aeronautics and Space Administration
Goddard Space Flight Center
Greenbelt, Maryland 20771

Attention: Dr. Donald K. West
Code 684.1
Building 21, Room G-61C

Subject: Contract NAS 5-28787

Dear Dr. West:

Enclosed is the monthly Progress Report for January 1986, as required by the terms of the subject contract. Please note that a glossary of acronyms is included for your convenience.

I would like to bring several task highlights to your attention. On Task 101 DMC personnel entered data for ninth-episode observing and archival proposals in the Proposer Data Base. The data have been quality checked and updates are made as needed. Reports using the data were prepared for the Project Scientist's use to select Peer Review panel members.

Despite the hardware problems which have been encountered over the last few months, CSC personnel on Task 102 continued to reduce the HCF backlog and this month produced 1297 contact prints, approximately three times the usual monthly output. On Task 201 a task member compared two techniques, derived by VILSPA personnel and A. Holm of CSC, for the correction of LWR spectra for sensitivity degradation. Both techniques correct the spectra with an accuracy of 5 percent or better. RDAF and calibration staff personnel are revising several RDAF programs to make this correction available for GO use. The ability to correct LWR spectra for sensitivity degradation is of particular importance for long-term IUE studies and for programs which require accurate absolute fluxes.

Twice during the report period, alert task members on Task 301 prevented major losses of observing time. On one occasion after beginning the read procedure on a shift-long LWP exposure a telemetry dropout was seen. Within several seconds, the

TO: D.K. West

FROM: P.M. Perry

DATE: 2/15/86

SUBJECT: Monthly Report

PAGE: 2

telescope operator was able to halt the procedure before it gave the final command to begin the read scan. Massive telemetry dropouts followed from a ground system problem. After the problem was corrected, the exposure was read down with no loss of data. On a second occasion while maneuvering to an area of poor signal where frequent telemetry dropouts were occurring, the telescope operator was informed that the maneuver was complete and that he could change telemetry bit rate to stop the telemetry dropouts. Since changing the telemetry rate during a maneuver can result in the loss of S/C attitude, the alert task member waited for complete telemetry confirmation of maneuver completion before initiating the change of bit rate. Subsequent telemetry indicated that the S/C was in fact still maneuvering.

In preparation for the ninth IUE episode, personnel on Task 401 used the program REOXREF and the IUEAIMS and IUEPROP data bases to generate 126 cross-reference texts of proposed targets and previous IUE observations. The program REOXREF was modified to run on the NSESCC IBM S/3081 computer instead of the Sigma-9 computer. A total of only 33 minutes of IBM CPU time was needed to generate the ninth-episode tests. For comparison, over 34 hours of Sigma-9 time were needed last year for the eighth-episode runs. The change in computers proved beneficial as a result of improvements in the IBM facility, degradation of the Sigma-5 and Sigma-9 computers, and the increasing number of targets to be compared.

On Task 402 a final version of the SIPS routine TCCAL has been created and tested. Various methods of correcting for DN level beam-pulling effects have been tried and evaluated. This final version of the routine produces a significant improvement over the currently implemented version of TCCAL.

TO: D. K. West

FROM: P. M. Perry


DATE: 2/15/86

SUBJECT: Monthly Report

PAGE: 3

CSC responded to questions from users regarding RDAF file formats. Task 501 staff members began investigating file formats generated by FORTRAN WRITE statements, the IDL IUECOPY procedure, and the PIP utility routine, and investigated the resulting difficulties when these files are read using various operating systems. The staff also investigated hardware problems with the Sleuth call-back authenticators, standards for "4010-emulation" terminals, and the possibility of running the RDAF software on a VAX computer.

Very truly yours,



Computer Sciences Corporation

Dr. Peter M. Perry
Project Manager

PMP:mrđ
Enclosure

COMPUTER SCIENCES CORPORATION

SYSTEM SCIENCES DIVISION
4600 POWDER MILL ROAD

(301) 937-0760
BELTSVILLE, MARYLAND 20705

March 15, 1986

National Aeronautics and Space Administration
Goddard Space Flight Center
Greenbelt, Maryland 20771

Attention: Dr. Donald K. West
Code 684.1
Building 21, Room G-61C

Subject: Contract NAS 5-28787

Dear Dr. West:

Enclosed is the monthly Progress Report for February 1986, as required by the terms of the subject contract. Please note that a glossary of acronyms is included for your convenience.

I would like to bring several task highlights to your attention. On Task 101 DMC personnel updated the Proposer Data Base as necessary. Reports using the data were prepared as needed for the ninth-episode proposal Peer Review.

On Task 301 CSC has made possible the scheduling of additional IUE observations of Comet Halley, the only earth-orbiting observations available during the period of the Giotto flyby. A task member revised the March schedule to make possible observations by several different comet teams on 11 days in March. This includes observations scheduled to coincide with the Vega II and Giotto missions and also a time-critical Target of Opportunity program of a stellar occultation by the comet.

CSC personnel on Task 401 designed and coded the program IMFREQ which uses the Condensed Data Archive usage data base and the IUEAIMS data base to generate statistics concerning RDAF requests of individual images.

Also on Task 401, CSC designed and coded a program which generates statistics of unique sources observed by IUE. The results showed that approximately 10,000 unique sources have been observed by IUE.

TO: D.K. West

FROM: P.M. Perry


DATE: 3/15/86

SUBJECT: Monthly Report

PAGE: 2

After months of planning, the RDAF staff on Task 501 has finally acquired an additional TK 4025A terminal for visitors and local users. The fourth graphics terminal will help relieve the terminal-shortage problem which has existed for the past year and a half.

Very truly yours,



Computer Sciences Corporation

Dr. Peter M. Perry
Project Manager

PMP:mrđ
Enclosure

COMPUTER SCIENCES CORPORATION

SYSTEM SCIENCES DIVISION
4600 POWDER MILL ROAD

(301) 937-0760
BELTSVILLE, MARYLAND 20705

April 15, 1986

National Aeronautics and Space Administration
Goddard Space Flight Center
Greenbelt, Maryland 20771

Attention: Dr. Donald K. West
Code 684.1
Building 21, Room G-61C

Subject: Contract NAS 5-28787

Dear Dr. West:

Enclosed is the monthly Progress Report for March 1986, as required by the terms of the subject contract. Please note that a glossary of acronyms is included for your convenience.

I would like to bring several task highlights to your attention. On Task 103 CSC was able to provide timely and comprehensive meeting support for the IUE Peer Review meeting held March 12-14, 1986. Task personnel were able to complete transcription of 292 proposal evaluation forms before the beginning of the last day of the meeting, allowing panel chairpersons to finish proofreading the forms before leaving. Task personnel also coordinated the acquisition, preparation, and distribution of meeting supplies, handouts, forms, and name tags. Task personnel made arrangements for four working meals.

On Task 301 CSC continued to support IUE observations of Comet Halley as part of the International Halley Watch. Careful observation planning by task personnel, in coordination with the various GO teams and OCC management, resulted in highly successful observations of the comet. Following the cancellation of the Astro-1 mission, IUE's Halley observing schedule was expanded to provide the only earth-orbiting simultaneous observations during the historic Vega II and Giotto encounters. Time-critical observations during an occultation of a bright star by the comet were also obtained.

TO: D.K. West

FROM: P.M. Perry

DATE: 4/15/86

SUBJECT: Monthly Report

PAGE: 2

CSC personnel on Task 401 recommended that the present system of maintaining the IUE mailing list data base on the NSESCC IBM S/3081 be retained. This recommendation was based on a comparison of the present system with the automated facility in the GSFC mailroom.

On Task 403 CSC implemented software to compute the heliocentric light-travel time correction and write it into the scale factor record of the spectral data files.

RDAF staff members participated in key meetings on Task 501 this month which involved major enhancements to the RDAF, including access to the SPAN network and thereby the CU RDAF, access to the IUE spectra stored on the IBM mass-store device via a high speed datalink, and the eventual center-wide conversion to the ROLM Private Branch Exchange (PBX) system. In addition, two major reports were completed this month dealing with the status and needs of the RDAF.

Very truly yours,



Computer Sciences Corporation

Dr. Peter M. Perry
Project Manager

PMP:mrđ
Enclosure

COMPUTER SCIENCES CORPORATION

SYSTEM SCIENCES DIVISION
4600 POWDER MILL ROAD

(301) 937-0760
BELTSVILLE, MARYLAND 20705

May 15, 1986

National Aeronautics and Space Administration
Goddard Space Flight Center
Greenbelt, Maryland 20771

Attention: Dr. Donald K. West
Code 684.1
Building 21, Room G-61C

Subject: Contract NAS 5-28787

Dear Dr. West:

Enclosed is the monthly Progress Report for April 1986, as required by the terms of the subject contract. Please note that a glossary of acronyms is included for your convenience.

I would like to bring several task highlights to your attention. On Task 201 CSC has planned and is proceeding with the analysis required for the new LWR absolute calibration. Substantial progress has been made in studying the relative responses of optimally trailed and large-aperture point-source spectra. Extra effort has been given to this work so that it can proceed in a timely fashion. In addition, tapes containing the new LWP ITF and absolute calibration data have been shipped to VILSPA so that the VILSPA staff may proceed with their analysis on the LWP absolute calibration.

On Task 301 CSC supported successful observations of the Earth and Comet Halley during the report period. Careful planning and real-time decisions by task members helped ensure quality data for these difficult observations of moving targets with IUE. The data from the earth observations will be used in the calibration of the Hubble Space Telescope. The comet observations are part of a continuing program to provide an extended baseline of observations to complement the data obtained by the Vega II and Giotto spacecraft.

TO: D.K. West

FROM: P.M. Perry

DATE: 5/15/86

SUBJECT: Monthly Report


PAGE: 2

Task 401 personnel, in conjunction with Long-Range Planning personnel, began detailed design requirements analyses for the archival image processing effort and the Integrated Scheduling System.

On Task 403, despite an unusually large amount of downtime CSC processed essentially all current images and accumulated only a minimal backlog in the Image Processing Center.

Task 501 staff members, working with LASP personnel, solved the last remaining problem with the new version of IDL, known as DIDL, by improving execution time by up to a factor of three. The new method used to install DIDL, along with the updated IDL.HLP file, IDL Users Guide, and the RDAF Tutorial, will make possible the implementation of DIDL at the GSFC RDAF.

Very truly yours,


Computer Sciences Corporation

Dr. Peter M. Perry
Project Manager

PMP:mr
Enclosure

COMPUTER SCIENCES CORPORATION

SYSTEM SCIENCES DIVISION
4600 POWDER MILL ROAD

(301) 937-0760
BELTSVILLE, MARYLAND 20705

June 15, 1986

National Aeronautics and Space Administration
Goddard Space Flight Center
Greenbelt, Maryland 20771

Attention: Dr. Donald K. West
Code 684.1
Building 21, Room G-61C

Subject: Contract NAS 5-28787

Dear Dr. West:

Enclosed is the monthly Progress Report for May 1986, as required by the terms of the subject contract. Please note that a glossary of acronyms is included for your convenience.

I would like to bring several task highlights to your attention. On Task 201, CSC analyzed LWP and LWR spectra of the fundamental calibration standard Eta UMa which were obtained using the new fast trailing technique. The repeatability of the fast trails was found to be 3 to 5 percent, which is comparable to the repeatability of point source and trailed spectra obtained at lower speeds. The derived flux levels for the fast trails were typically too high by 14 percent for the LWP and 5 to 15 percent for the LWR spectra. A total of 28 successful fast trails has been obtained with the two-gyro system. It was found that a second-order function of the trail rate accurately predicts the distance required to back the S/C up before starting the trail slew. This polynomial fit will be used to modify the trail procedure to greatly improve the reliability of the fast trails.

Responding quickly to a target-of-opportunity request to observe a bright supernova in outburst in a nearby galaxy, Task 301 personnel assisted a GO in obtaining a series of IUE observations as the outburst evolved. The resultant spectra are evidently the earliest ultraviolet spectra ever obtained in a supernova outburst cycle, and unusual spectral features were seen by the GO.

On Task 403, evaluation by CSC of the spectral format shift corrections currently performed for the LWR camera indicate the existing time correlation coefficients do not follow the current temporal trend. Updated coefficients would provide improved correction for the format shifts of recent images.

TO: D.K. West

FROM: P.M. Perry

DATE: 6/15/86


SUBJECT: Monthly Report

PAGE: 2

After more than a year of testing, development, and documentation, the double precision version of IDL was implemented under Task 501 at the GSFC RDAF. Although staff members discovered some minor errors with the new version, which were easily corrected, the entire implementation of both the IDL task and the new RDAF procedure libraries was completed in just a few hours. The implementation of the new version of IDL along with the new IDL procedure libraries represents one of the most significant software development efforts ever completed by the RDAF staff.

Task 601 personnel met weekly with the ATR to review the development of the new image processing system. Functional and operational requirements were discussed and new interfaces with the OCC were specified.

Very truly yours,



Computer Sciences Corporation

Dr. Peter M. Perry
Project Manager

PMP:mrđ
Enclosure

ORIGINAL PAGE IS
OF POOR QUALITY

COMPUTER SCIENCES CORPORATION

SYSTEM SCIENCES DIVISION
4600 POWDER MILL ROAD

(301) 937-0760
BELTSVILLE MARYLAND 20705

July 15, 1986

National Aeronautics and Space Administration
Goddard Space Flight Center
Greenbelt, Maryland 20771

Attention: Dr. Donald K. West
Code 684.1
Building 21, Room G-61C

Subject: Contract NAS 5-28787

Dear Dr. West:

Enclosed is the monthly Progress Report for June 1986, as required by the terms of the subject contract. Please note that a glossary of acronyms is included for your convenience.

I would like to bring several task highlights to your attention. On Task 301, CSC avoided considerable loss of observing time by asking a GO to reconsider his target identification. From the short length of the slew and S/C telemetry, the task member felt that the GO's initial target identification was suspect. The GO found that he had made an error. The correct target was acquired and time loss was avoided.

Also, on two occasions task members on Task 301 prevented a major loss of attitude when the S/C was unintentionally tracking an earth light. These situations arose when power failures at WPS interrupted telemetry and command support for several hours during long exposures. During the WPS down time the earth moved very close to the telescope pointing. When the on-board guidance system began tracking on scattered earthlight instead of the guide star, the S/C attitude reference was lost. CSC coordinated with the IUEOCC after telemetry support resumed and used available gyro data to quickly recover attitude and resume normal operations.

A current low dispersion image on Task 403 in which the spectrum was contaminated by a system hit on the original image, and missing minor frames on the history replayed version, was reconstructed on the Sigma 9 using the program INSECT. This is the first time such a procedure has been used in IUE production processing.

TO: D.K. West FROM: P.M. Perry

DATE: 7/15/86

SUBJECT: Monthly Report

PAGE: 2

Besides assisting a record numbers of users (23), staff members on Task 501 were able to close 7 user problem reports, implement 10 procedures in the experimental library and began the software conversion work required to move the RDAF libraries to a VAX computer.

Very truly yours,

Computer Sciences Corporation

Dr. Peter M. Perry
Project Manager

PMP:mr
Enclosure

COMPUTER SCIENCES CORPORATION

SYSTEM SCIENCES DIVISION

4600 POWDER MILL ROAD

(301) 937-0760

BELTSVILLE, MARYLAND 20705

August 15, 1986

National Aeronautics and Space Administration
Goddard Space Flight Center
Greenbelt, Maryland 20771

Attention: Dr. Donald K. West
Code 684.1
Building 21, Room G-61C

Subject: Contract NAS 5-28787

Dear Dr. West:

Enclosed is the monthly Progress Report for July 1986, as required by the terms of the subject contract. Please note that a glossary of acronyms is included for your convenience.

I would like to bring several task highlights to your attention. On Task 201, a task member re-analyzed spectra of the standard star Eta UMa which were obtained using the new fast trailing technique. The Bohlin (1986) SWP and LWR calibrations and the revised LWR sensitivity degradation correction algorithm, derived by VILSPA personnel, were used to reduce the spectra. The LWR fluxes are accurate to about ± 3 percent and are more linear than the previous analysis had indicated. The SWP fluxes remain consistent with the actual Eta UMa fluxes. The LWP fluxes are still too high by about 11 percent, which may be due to an error in the LWP absolute calibration scale. Several other GO studies also indicate a similar LWP flux scale error.

Task 301 personnel, in cooperation with the cognizant PI, developed an innovative technique to obtain phase-resolved trailed spectra of an x-ray binary system. Trailed exposures beginning at specified intervals of 282 seconds were superimposed to provide complete coverage of variations over the x-ray pulse period.

On Task 401, CSC rapidly generated statistics for IUE observational efficiency comparing the first half of 1985 with the first half of 1986 (before and after the 1985 gyro failure), the total number of exposures and durations for each IUE camera and dispersion, and the number of IUE spectra taken per object class.

TO: D. K. West

FROM: P. M. Perry

DATE: 08/15/85

SUBJECT: Monthly Report

PAGE: 2

Task 401 management and other IUE Observatory personnel met with NSSDC management. Discussions included the monitoring of production and request backlogs, contact personnel for the new NSSDC contractor, and planning for future data storage techniques.

Staff members supported a record number of seven remote RDAF users this month and completed a large amount of the VAX software conversion work on Task 501. In addition, significant progress was made in addressing outstanding user problem reports and high priority software development work.

Task 601 personnel met weekly with the ATR to review the development of the new image processing system. The nearly completed IUE Advanced Spectral Image Processing System (ASIPS) Requirements Analysis document was reviewed with the ATR.

Very truly yours,

Computer Sciences Corporation

Dr. Peter M. Perry
Project Manager

PMP:mr
Enclosure

COMPUTER SCIENCES CORPORATION

SYSTEM SCIENCES DIVISION
8728 COLLETSVILLE ROAD

ESTABLISHED 1945
SILVER SPRING, MARYLAND 20910

September 15, 1986

National Aeronautics and Space Administration
Goddard Space Flight Center
Greenbelt, Maryland 20771

Attention: Dr. Donald K. West
Code 684.1
Building 21, Room G-61C

Subject: Contract NAS 5-28787

Dear Dr. West:

Enclosed is the monthly Progress Report for August 1986, as required by the terms of the subject contract. Please note that a glossary of acronyms is included for your convenience.

I would like to bring several task highlights to your attention. On Task 201, CSC analyzed the relative responses of trailed and large-aperture point-source spectra. The derived trail fluxes are generally higher than the point-source fluxes, and the relative response is a strong function of wavelength. The wavelength dependence of the response function is similar for each of the nine calibration stars; however, each response function can vary about ± 5 percent from star to star. Knowledge of the relative responses of the large-aperture point-source and trailed spectra is needed for the derivation of the new LWR absolute calibration.

Task 301 personnel participated in the planning and execution of a successful Delta-V station-keeping maneuver. CSC recovered attitude and resumed normal operations within 50 minutes of receiving command of the S/C after the burn.

Task 301 personnel also worked to minimize observing time lost during the eighteenth IUE shadow season which began during the report period. A new mode of attitude control, which uses less power and which required daily attitude recovery, was necessary during most of this shadow season. A technique was devised that allowed an efficient attitude recovery within 5 to 30 minutes after receiving command of the S/C.

TO: D. K. West

FROM: P. M. Perry

DATE: 09/15/85

SUBJECT: Monthly Report


PAGE: 2

On Task 401, CSC personnel completed testing and peer review for the new IUEAIMS program VLAIMS, which will read the new VILSPA data bank, reformat the data, and update the IUEAIMS VILSPA data base.

Staff members supported a record number of 23 RDAF users this month on Task 501. Special assistance was provided on the LASP VAX for a user who needed to perform quick-look analysis of his data during his observing run when the PDP computer was down due to disk drive problems. Staff members, working with LASP personnel, were able to recover almost all of the disk files on the malfunctioning disk drive. A record number of 11 CDA requests were filled.

On Task 601, CSC arranged for a presentation of the Gould 8500 image processing system. This was the last of a series of workstation demonstrations to evaluate potential replacements for the EDS. The Gould was subsequently chosen from among the various candidate image processing display systems.

Very truly yours,



Computer Sciences Corporation

Dr. Peter M. Perry
Project Manager

PMP:mrd
Enclosure

ORIGINAL PAGE IS
OF POOR QUALITY

COMPUTER SCIENCES CORPORATION

SYSTEM SCIENCES DIVISION
4600 POWDER MILL ROAD

(301) 937-0760
BELTSVILLE, MARYLAND 20705

October 15, 1986

National Aeronautics and Space Administration
Goddard Space Flight Center
Greenbelt, Maryland 20771

Attention: Dr. Donald K. West
Code 684.1
Building 21, Room G-61C

Subject: Contract NAS 5-28787

Dear Dr. West:

Enclosed is the monthly Progress Report for September 1986, as required by the terms of the subject contract. Please note that a glossary of acronyms is included for your convenience.

I would like to bring several task highlights to your attention. On Task 101, nearly 350 Tenth-Episode IUE Proposal Instruction Packages were prepared and mailed. Each package included the proposal instruction booklet, microfiche of the Merged Observing Log, and Observation Specification sheets.

Also on Task 101, the Annual Merged Log was completed and distributed. Microfiche masters of the log were generated by the GSFC Computer Services Branch (Code 254) and quality checked by task personnel. The microfiche copies were produced and quality checked for distribution through the NASA IUE Newsletter and the Tenth-Episode Proposal Instruction Package.

Task 204 personnel delivered final tapes containing the Infrared Source Cross-Index to the Government Printing Office.

CSC personnel on Task 301 assisted a GO in obtaining the first IUE spectrum of Comet Wilson, a comet which may become brighter than the recent Comet Halley. The spectrum appeared somewhat different from those of earlier comets observed by IUE at similar distances from the sun. The timing of the read was carefully chosen by task members to avoid possible data loss in the midst of thunderstorm-related telemetry dropouts at the WPS tracking station and a declared S/C emergency.

TO: D. K. West

FROM: P. M. Perry

DATE: 10/15/86

SUBJECT: Monthly Report

PAGE: 2

Also on Task 301, CSC provided both critical staff (a telescope operator for each VILSLPA shift) and comprehensive plans for all aspects of 24-hour-a-day science operations when ESA IUE operations were conducted from GSFC during September 15-22. The VILSPA command antenna was undergoing major repairs during this period. The repair work is not yet completed even though VILSPA has resumed operational support of its shift. CSC personnel remain on standby to support science operations during the daily ESA shift period if required.

The International Ultraviolet Explorer Advanced Image Processing System Requirements Specification document was completed by Task 401 personnel and submitted to CSC's Technical Publications Office for duplication and binding. Final copies were delivered to the ATR and other interested parties.

On Task 601, CSC efforts resulted in several optional control modes being retained in the initial design of the one-gyro/FSS attitude control system. These modes use various combinations of the FES, FSS and gyro sensor data. Small improvements in control system performance which might be realized may significantly increase the science operations capabilities of such a system.

Very truly yours,



Computer Sciences Corporation

Dr. Peter M. Perry
Project Manager

PMP:mrđ
Enclosure

COMPUTER SCIENCES CORPORATION

SYSTEM SCIENCES DIVISION
4600 POWDER MILL ROAD

(301) 937-0760
BELTSVILLE, MARYLAND 20705

November 15, 1986

National Aeronautics and Space Administration
Goddard Space Flight Center
Greenbelt, Maryland 20771

Attention: Dr. Donald K. West
Code 684.1
Building 21, Room G-61C

Subject: Contract NAS 5-28787

Dear Dr. West:

Enclosed is the monthly Progress Report for October 1986, as required by the terms of the subject contract. Please note that a glossary of acronyms is included for your convenience.

I would like to bring several task highlights to your attention. On Task 101, the first shipment of photowrite negatives for VILSPA images was delivered to NSSDC this month. This shipment comprised film sheets for 4246 LWR and SWP images.

Task 103 personnel provided comprehensive support for the IUE Users' Committee Meeting held October 24, 1986. Task personnel collected reports and distributed them to Users' Committee members and local participants prior to and during the meeting.

On Task 201, the new SWP ITF has been created. One major enhancement of the new ITF compared to the current ITF is the use of 12, instead of 11, exposure levels. This should help to improve the linearity of images processed with the new ITF, especially at higher DN levels. Task personnel are formulating plans for quality checks and analysis of the signal-to-noise characteristics, reproducibility, and linearity of the new SWP ITF.

In cooperation with VILSPA, Task 301 personnel successfully obtained an 816-minute small-aperture collaborative exposure, in spite of the occurrence of an FES reference-point-shift anomaly. Periodic measurements between exposure segments were made by task members to determine the effective reference point. The anomaly has been known to last for up to 24 hours after the cycling of the aperture shutter mechanism.

TO: D. K. West

FROM: P. M. Perry


DATE: 11/15/86

SUBJECT: Monthly Report

PAGE: 2

On Task 501, CSC added six procedures to the experimental library this month including new routines NOREAD and GWRITE and new versions of ANNOTATE, FEATURE, NORM, and NUNRED. In addition, staff members finished the preliminary modifications to the VAX procedure libraries and completed testing of one of the three accounts.

Very truly yours,



Computer Sciences Corporation

Dr. Peter M. Perry
Project Manager

PMP:mrđ
Enclosure

COMPUTER SCIENCES CORPORATION

SYSTEM SCIENCES DIVISION
4600 POWDER MILL ROAD

(301) 937-0760
BELTSVILLE, MARYLAND 20705

December 15, 1986

National Aeronautics and Space Administration
Goddard Space Flight Center
Greenbelt, Maryland 20771

Attention: Dr. Donald K. West
Code 684.1
Building 21, Room G-61C

Subject: Contract NAS 5-28787

Dear Dr. West:

Enclosed is the monthly Progress Report for November 1986, as required by the terms of the subject contract. Please note that a glossary of acronyms is included for your convenience.

I would like to bring several task highlights to your attention. On Task 102, CSC corrected several photowrite problems in a timely manner to minimize delays in production. Evening and weekend shifts were also scheduled to prevent photowrite backlogs from increasing due to the hardware problems.

On Task 201, a task member analyzed over 175 data points to map the S-shaped distortion across the field of view of the FES. In order to place a target in the aperture when using the one-gyro/FSS control system, it will be necessary to accurately position a guide star in the FES field. If not taken into account, the geometric distortion can cause a target to be miscentered or miss an aperture altogether. A preliminary program has been written which predicts the corrected guide star position for a desired observation based on the position of the guide star for a previous IUE observation. In general, the predicted guide star position has been quite accurate provided the guide star is within about 5 to 6 arcminutes of the center of the FES.

Task 301 personnel contacted VILSPA on the IUESOC emergency phone and relayed both IUESOC and IUEOCC handover information when NASCOM was unable to provide an operations line to VILSPA at the scheduled time. All OD and VILSPA control voice communications were relayed by task members, allowing S/C handover to take place on time. CSC continued to support operations and relay voice

TO: D. K. West

FROM: P. M. Perry

DATE: 12/15/86

SUBJECT: Monthly Report

PAGE: 2

communications until NASCOM provided a normal operations line some 45 minutes later. During the change-over last summer to the ROLM phone system at GSFC, CSC had requested retention of a separate C&P system phone line for emergency communications with VILSPA.

Very truly yours,

Computer Sciences Corporation

Dr. Peter M. Perry
Project Manager

PMP:mrd
Enclosure

C.2

ORIGINAL PAGE IS
OF POOR QUALITY

APPENDIX F - COMMENDATION LETTERS

APPENDIX F - COMMENDATION LETTERS

Reproduced herein are letters of commendation received by CSC IUE Observatory staff members during the contract period, in chronological order. Also included are a sample of IUE Data Analysis Facility Questionnaires, filled out by users, which commend the CSC staff.

National Aeronautics and
Space Administration

Goddard Space Flight Center
Greenbelt, Maryland
20771



1986 March 20

Reply to Attn of:

Mr. Clint Frum
Vice President for Service Programs
Computer Sciences Corporation
4600 Powder Mill Road
Beltsville, MD 20705

Dear Mr. Frum:

I would like to congratulate the outstanding performance of the Computer Sciences Corporation personnel who supported the recent peer-review activities of the International Ultraviolet Explorer (IUE) ninth year guest observer proposals.


Drs. George Sonneborn and Cathy Imhoff led in the challenging task of proposal feasibility evaluation, working closely with Drs. Ron Pitts and Nancy Evans and assisted by Drs. Nancy Oliverson, Mike Crenshaw, Chris Shrader and Carol Grady. A number of peer-review panelists spoke very highly of the technical ability and dedication of the Resident Astronomers in performing the feasibility study.

Dr. Cathy Imhoff coordinated the logistic support for the peer-review panelists. Karen Levay efficiently arranged accommodations for the panelists. Corrie Etchison conscientiously handled the receipt, cataloguing and distribution of all proposals. Dot Appleman, Barbara Ehlers, Stacey Hammer and Mona Drexler rendered, working late hours, expert and timely typing support so that the panelists would be able to proof-read their review comments before their departure on the final day. Marion Schmitz expeditiously transmitted the information on NASA-ESA collaborative proposals to Villafranca Ground Station.

I wish to note that Drs. Chi-Chao Wu, Al Holm and Tom Ake, who are currently assigned to the Space Telescope Science Institute, served as expert panelists, which is a recognition of their standing among their scientific peers.

A number of panelists made a point of telling me how well the meeting was run and how capably they were supported. They thought that the latest peer-review was the best-organized and best-run of all the past meetings. I agree whole-heartedly. The success owes a great to the CSC personnel, who supported the activities, and to Drs. Peter Perry and Barry Turnrose, and Dawn Stone, who provided an enlightened management that made it possible.

Very cordially,


Yoji Kondo
IUE Project Scientist

GEORGE MASON UNIVERSITY

THE STATE UNIVERSITY IN NORTHERN VIRGINIA ■ 4400 UNIVERSITY DRIVE ■ FAIRFAX ■ VIRGINIA ■ 22030

Department of Physics

May 21, 1986

Dr. Yoji Kondo
IUE Project Scientist
Code 684
NASA/Goddard Space Flight Center
Greenbelt, MD 20771

Dear Dr. Kondo:


I was very happy to serve as chairman of the IUE review panel this year on the interstellar medium. I have served in the past as a member of review panels but the experience in serving as a chairman was unique.

I would like to congratulate you and the rest of IUE staff for organizing a very smooth, efficient and productive review process. My perception is that through the years this process has been getting better--and this is a compliment because I am convinced that the IUE review process was always one of the best in astronomy, from the very beginning of the existence of the IUE program. The members of my panel and myself would like to express our thanks to the RA's for having done a superb job in their comments on feasibility studies of the targets. Even though the panel did not always agree with the comments made, these comments were very useful in our reviewing process. We found the IUE staff eager to help and I must say that the entire process was joyful, in spite the hard work we had to put into it.

One area that my panel felt needed some clarification was the way some of the archival proposals were presented. We felt that some uniformity is needed in the way the proposals are written, particularly since we will be seeing a proportionally greater percentage of archival proposals in the future. Perhaps prospective proposers should be asked to do some preliminary archival work and include it with their archival proposals to show that their proposed research is feasible (i.e. enough useful data exist) and that they are serious enough to have already done some work. Moreover, if there are any gaps in data for specific targets, they could propose to observe these targets in separate regular proposals. Also, since the archival proposals are not competing for time but only for money, they may have to be treated in a different way, e.g. provide a different grading process for such proposals so that only archival proposals compete with each other. We found the archival proposals submitted to our panel were well prepared but this may reflect the work that had to be done to prepare them. If you decide to make specific suggestions to archival proposers, these should be mailed out to IUE users well in advance of the next deadline. I will be happy to be of further use on these suggestions.

Having served in the review process and being an IUE user myself, I have to say that the IUE project is one of the most successful and best-run NASA projects. I would only hope that future projects (like the HST) learn from the IUE project.

Sincerely yours,


Minas Kafatos,
Professor

*Our comments for archival proposals are general, not necessarily particular to our panel.

F-3

cc. Dr. E.J. Weiler

National Aeronautics and
Space Administration

Goddard Space Flight Center
Greenbelt, Maryland
20771



Reply to Attn of 683


September 24, 1986

Ms. Dawn Stone
Computer Science Corporation
NASA/GSFC
Code 684.9
Greenbelt, MD 20771

Dear Ms. Stone:

The GAMMA RAY SPECTROMETER (GRS) Project has been preparing the documentation for the GRS Instrument Accommodation Review on 29-30 September 1986. Successful completion of this review constitutes formal acceptance of our instrument onboard the Mars Observer Mission. As you might expect, as the deadline approached the work looked overwhelming. I wanted you to know that one of your employees made things happen at times when even I questioned whether we could do it at all. Ms. Corrie Etchison was absolutely essential to the GRS Project making a major milestone.

Sincerely yours,


Samuel Floyd
Laboratory for Astronomy
and Solar Physics



University of
Nebraska
Lincoln

Physics and Astronomy

Behlen Laboratory of Physics
Lincoln, NE 68588-0111
(402) 472-2770

University Telex: UNL COMM LCN 484340

November 28, 1986

Dr. Yoji Kondo
Goddard Space Flight Center
NASA Code 685
Greenbelt, MD 20771

Dear Yoji:

I like to inform you that in both my trips to Goddard to utilize the IUE archive data I have had excellent help from the CSC staff. This is a note of appreciation to you and the Staff.

In my May trip, Dr. Carol Grady and Mr. Keith Feggans initiated me in the art of IUE softwares. Keith was extremely kind in baby-sitting me through the entire process without him I would be probably at a lost. Dr. Grady guided me through the scientific awareness and the pitfalls in using the data. Her knowledge in Be stars and space astronomy is impressive. It was great to have such a knowledgeable staff to educate old folk like me.

In my November trip, the fact that Dr. Li was able to work with the Goddard facility which tells me that you and Mr. Randy Thompson must be spent a considerable amount of paperwork in getting him there. For this alone I am greatly indebted. Ms Rosalie Ewald was equally good nature in helping Dr. Li through the computing system and the softwares involved. I am sure Li would have much to thank her for in getting his work done. It goes without saying that Dr. Carol Grady was extremely kind in helping us with the science. She should be teaching at a University (Unfortunately, they don't pay a living wage!). Personally, my interaction with Dr. Cathy Imhoff was very profitable. She went beyond the call of duty in volunteering to look up additional information for me as well as educating me about the UV spectra of pre-main sequence objects. The similarity of the shell lines between her stars and ours are phenomenal. I have much to learn. The CSC staff as a whole made my work at Goddard very enjoyable.

Again, thank you very much for everything and hope to see soon.

Yours sincerely,

Kam-Ching Leung
Professor of Physics & Astronomy

xc

Goddard Space Flight Center
Greenbelt, Maryland
20771

IUE DATA ANALYSIS FACILITY QUESTIONNAIRE

Name Joseph B. Guzman

Date 4 November, 1985

Affiliation GSFC (code 682)

IUE Program

How many times have you made use of the facility? This is the first.

On this visit,

Did you combine it with an observing run? No

How many hours were scheduled?

How many hours did you actually use? 2

How many spectra did you reduce? 7

Did you use the facility at night (non-supervised hours)? No

What were the main things you wished to accomplish in this visit?

Examine spectra for exposure time
varies on the targets.

Were you successful (if not, why not?) Yes

(Continued on the back)

Are you planning a return visit to complete your reductions (if so, approximately when and for how long?) If next episode

proposal is accepted.

Please give your suggestions for improvements (scheduling, layout of the facility, software development, manuals, assistance, I/O services,

equipment, etc.) Everything was fine (for this very
limited application) - assistants were very
helpful.

Please return this form directly to the data analysis assistant or by
mail to: IUE Observatory/RDAF, Code 685.9, Goddard Space Flight Center,
Greenbelt, MD 20771

IUE DATA ANALYSIS FACILITY QUESTIONNAIRE

Name France A. Cordova

Date 11/15/85

Affiliation Los Alamos Nat Lab.

IUE Program CVH FC

How many times have you made use of the facility? 2x, incl this visit

On this visit,

Did you combine it with an observing run? yes

How many hours were scheduled? ? (we couldn't start til Tues morning
because of no help on long
holid. day weekend.)

How many hours did you actually use? ~40

How many spectra did you reduce? billions & billions

Did you use the facility at night (non-supervised hours)? yes

What were the main things you wished to accomplish in this visit?

1. Save files to take home on tape
2. Quick look at data from observing run
3. Measure line fluxes, EW, continua of many spectra from our previous runs
4. Quick look at a lot of archival data to compare with our own data -
We are taking home both our own and archival data.

Were you successful (if not, why not?)

Very successful, owing to help mainly from Keith, and advice
from Carol Brady. We got much more done than we could
have anticipated. System is very easy to use!

(Continued on the back)

Are you planning a return visit to complete your reductions (if so,

approximately when and for how long?) Don't know. We are hoping we
can do a lot w/ our save tapes at home institutions, and will try to use remote
option.

Please give your suggestions for improvements (scheduling, layout of the
facility, software development, manuals, assistance, I/O services,

equipment, etc.) Everything seems good, except that procedure to
put saved data on tape compatible with systems at other
institutions has not been worked through as well as it could.

Basic User Manual is well-written - but I couldn't locate reference containing
curve-of-print and P Cygni fitting routines

Please return this form directly to the data analysis assistant or by
mail to: IUE Observatory/RDAF, Code 685.9, Goddard Space Flight Center,
Greenbelt, MD 20771

Goddard Space Flight Center
Greenbelt, Maryland
20771

IUE DATA ANALYSIS FACILITY QUESTIONNAIRE

Name Michael S itke

Date 11/27/85

Affiliation NOAO

IUE Program XQHMS

How many times have you made use of the facility? 2

On this visit,

Did you combine it with an observing run? Yes

How many hours were scheduled? 32

How many hours did you actually use? 20

How many spectra did you reduce? 9

Did you use the facility at night (non-supervised hours)? NO

What were the main things you wished to accomplish in this visit?

Correct spectra for CR Hite
Measure Line and Continuum fluxes
Make publication quality plots
Load spectra

Were you successful (if not, why not?) Yes

(Continued on the back)

page 2

Are you planning a return visit to complete your reductions (if so, approximately when and for how long?) Yes. I'm gathering more data now.

Please give your suggestions for improvements (scheduling, layout of the facility, software development, manuals, assistance, I/O services, equipment, etc.) A switch on the plotter to keep it from beeping every time the pen moves would be VERY NICE. At present, it is distracting!

Is there an up-to-date manual on how to co-add spectra (low dispersion)?

Please return this form directly to the data analysis assistant or by mail to: IUE Observatory/RDAF, Code 685.9, Goddard Space Flight Center, Greenbelt, MD 20771

Note: Carol Brady and especially Keith Feggin were very helpful!

Goddard Space Flight Center
Greenbelt, Maryland
20771

ORIGINAL PAGE IS
OF POOR QUALITY

IUE DATA ANALYSIS FACILITY QUESTIONNAIRE

Name J. Willick

Date Dec. 6 1985

Affiliation SSL, UCB

IUE Program EGHCB

How many times have you made use of the facility? 1

On this visit,

Did you combine it with an observing run? Yes

How many hours were scheduled? 8

How many hours did you actually use? 7

How many spectra did you reduce? 2

Did you use the facility at night (non-supervised hours)? Yes

What were the main things you wished to accomplish in this visit?

1) Determine whether Minkowski's Object has
strong UV emission lines; 2) obtain as accurate
a determination as possible of the UV continuum
flux from this object; 3) relate these results to
a high S/N optical spectrum of Mink. obj. obtained at Lick Obs.

Were you successful (if not, why not?) Emission lines were not
detected with significant S/N ratio; spectrum too noisy.
An estimate of the continuum flux was obtained,
but its accuracy is somewhat doubtful owing to low S/N
and possible influence of "camera artifacts."

(Continued on the back)

Are you planning a return visit to complete your reductions (if so, approximately when and for how long?)

No — another observation would be required to make further analysis worthwhile.

Please give your suggestions for improvements (scheduling, layout of the facility, software development, manuals, assistance, I/O services,

equipment, etc.) I have no suggestions for improvement as this was my first visit + my exposure to data reduction systems is limited. The assistance was excellent, and the software is very convenient.

Please return this form directly to the data analysis assistant or by mail to: IUE Observatory/RDAF, Code 685.9, Goddard Space Flight Center, Greenbelt, MD 20771

684.9

Goddard Space Flight Center
Greenbelt, Maryland
20771

IUE DATA ANALYSIS FACILITY QUESTIONNAIRE

Name Gordon MacAlpine

Date Dec. 11, 1985

Affiliation Univ. of Michigan

IUE Program EGHGM - Seyfert Galaxy Observations

How many times have you made use of the facility? Once

On this visit,

Did you combine it with an observing run? Yes

How many hours were scheduled? 8

How many hours did you actually use? 13

How many spectra did you reduce? 4

Did you use the facility at night (non-supervised hours)? Yes

What were the main things you wished to accomplish in this visit?

Extract best possible line and continuum intensity
measurements and make plots.

Were you successful (if not, why not?) Yes

(Continued on the back)

Are you planning a return visit to complete your reductions (if so,
approximately when and for how long?) No

Please give your suggestions for improvements (scheduling, layout of the
facility, software development, manuals, assistance, I/O services,
equipment, etc.) Facilities and software quite good.

Assistance excellent.

Please return this form directly to the data analysis assistant or by
mail to: IUE Observatory/RDAF, Code 685.9, Goddard Space Flight Center,
Greenbelt, MD 20771

Goddard Space Flight Center
Greenbelt, Maryland
20771

ORIGINAL PAGE IS
OF POOR QUALITY



IUE DATA ANALYSIS FACILITY QUESTIONNAIRE

Name Huib Henrichs

Date 31 March 1986

Affiliation JILA, Univ. of Colorado

IUE Program MLHPC and OSHCG

How many times have you made use of the facility? 2 times before

On this visit,

Did you combine it with an observing run? yes

How many hours were scheduled? 8 days

How many hours did you actually use? 8 days

How many spectra did you reduce? 55 HIRES

Did you use the facility at night (non-supervised hours)? yes

What were the main things you wished to accomplish in this visit?

I wanted to reduce all the HIRES spectra which were taken the day

before in order to make a decision on how to optimize the observing

strategy for the next shifts, including the VILSPA shifts.

My program has as its prime purpose to establish the (short) timescales

involved with stellar wind variability. The followed approach was essential.

Were you successful (if not, why not?)

Due to the excellent cooperation of everyone involved, I was indeed

able to finish all my reduction (usually 9 HIRES images) before the US2

shift on the next day started. The mission was extremely successful.

(Continued on the back)

Are you planning a return visit to complete your reductions (if so,
approximately when and for how long?) _____

No _____

Please give your suggestions for improvements (scheduling, layout of the
facility, software development, manuals, assistance, I/O services,
equipment, etc.) _____

The only (relatively small) time I lost was because I did not know
that the ABE editor could not be used with one of the Tektronix terminals.

Please return this form directly to the data analysis assistant or by
mail to: IUE Observatory/RDAF, Code 685.9, Goddard Space Flight Center,
Greenbelt, MD 20771

Goddard Space Flight Center
Greenbelt, Maryland
20771

IUE DATA ANALYSIS FACILITY QUESTIONNAIRE

Name J. W. LIEBERT

Date 5/28/86

Affiliation UNIV. ARIZONA

IUE Program XLHJL

How many times have you made use of the facility? 2

On this visit,

Did you combine it with an observing run? Yes

How many hours were scheduled? ?

How many hours did you actually use? 3 hrs

How many spectra did you reduce? 2

Did you use the facility at night (non-supervised hours)? NO

What were the main things you wished to accomplish in this visit?

- 1) Running WBIN program to produce energy distributions
- 2) Coadding of two SWP reduced scans, (COADD)
- 3) Making a series of hardcopy wavelength "blowups" IUEPLOT
- 4) Making one final publication quality plot

Were you successful (if not, why not?) Yes!

(Continued on the back)

Are you planning a return visit to complete your reductions (if so, approximately when and for how long?) Not for this run

Please give your suggestions for improvements (scheduling, layout of the facility, software development, manuals, assistance, I/O services, equipment, etc.) _____

I thought that the software and support by the staff (Rosalie Keith) were generally excellent. I used only a small fraction of what is offered.

Thanks!

J. Liebert

Please return this form directly to the data analysis assistant or by mail to: IUE Observatory/RDAF, Code 685.9, Goddard Space Flight Center, Greenbelt, MD 20771

Goddard Space Flight Center
Greenbelt, Maryland
20771

IUE DATA ANALYSIS FACILITY QUESTIONNAIRE

Name MICHAEL SHARA

Date 2 June 1986

Affiliation STScI

IUE Program DWARF NOVAE IN ERUPTION

How many times have you made use of the facility? 2

On this visit,

Did you combine it with an observing run? NO

How many hours were scheduled? 8

How many hours did you actually use? 7

How many spectra did you reduce? 5

Did you use the facility at night (non-supervised hours)? NO

What were the main things you wished to accomplish in this visit?

REDUCE 5 SPECTRA TAKEN IN VILSPA
+ PRODUCE PLOTS

Were you successful (if not, why not?) YES, COMPLETELY;

EXCELLENT SUPPORT FROM KEITH.

(Continued on the back)

Are you planning a return visit to complete your reductions (if so,
approximately when and for how long?) NOT NEEDED

Please give your suggestions for improvements (scheduling, layout of the
facility, software development, manuals, assistance, I/O services,
equipment, etc.) A PLOTTER THAT DOESN'T BEEP.

Please return this form directly to the data analysis assistant or by
mail to: IUE Observatory/RDAF, Code 685.9, Goddard Space Flight Center,
Greenbelt, MD 20771

Goddard Space Flight Center
Greenbelt, Maryland
20771

ORIGINAL PAGE IS
OF POOR QUALITY

IUE DATA ANALYSIS FACILITY QUESTIONNAIRE

Name Huib Henrichs

Date 30 Aug 86

Affiliation JILA, Univ. of Colorado

IUE Program MLIPC, MLIDM

How many times have you made use of the facility? > 4

On this visit,

Did you combine it with an observing run? yes

How many hours were scheduled? 5 days

How many hours did you actually use? ~ 6 hours per day

How many spectra did you reduce? ~ 60 HIRES, 3 wavelength regions each

Did you use the facility at night (non-supervised hours)? yes

What were the main things you wished to accomplish in this visit?

to look at the acquired data as soon as possible
to establish the ^{optimal} time resolution ^{for each target} for the next shifts

Were you successful (if not, why not?) very successful, only due
to the incredible support of the staff, in particular
Keith. Thank you very much!

(Continued on the back)

page 2

Are you planning a return visit to complete your reductions (if so,
approximately when and for how long?) _____

Please give your suggestions for improvements (scheduling, layout of the
facility, software development, manuals, assistance, I/O services,
equipment, etc.) _____

Please return this form directly to the data analysis assistant or by
mail to: IUE Observatory/RDAF, Code 685.9, Goddard Space Flight Center,
Greenbelt, MD 20771

